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2021 වර්ෂය - තෙවන කාර්ුව 

මහා පරිමාණ සංවර්ධන වයාපෘති වල ප්රගතිය 

 
 

රදේ ආර්ික ක්රියාකාරකේි මන්තෙගාමීත්ව්යට සෘජුව්ම බලපාන ලෙ  දකාවිඩ් 19 දගෝලීය ව්සංගත 

තත්ත්ව්ය 2021 දතව්න කාර්ුව් ුළ ද ඉතා ෙැඩි දලස පැව්තීම දහේුදව්න්ත, හුදෙකලා කිරීේ දමන්තම පළාත් 

හා දිසේික් සංචරණ සීමා ෙ පැනවීමට සිදු විය. දමව්න්ත අභිදයෝගාත්මක තත්ත්ව්යන්ත හමුදේ වුව්ෙ රජදේ 

සංව්ර්ධන ප්රතිපත්ති රාමුදව්ි අන්තතර්ගත  ඉලක්ක අදේක්ිත පරිදි ළඟා කර ගැනීදේ අරමුණ දපරෙැරිව් 

ප්රමුඛ සංව්ර්ධන ව්ැඩසටහන්ත අඛණ්ඩව් ක්රියාත්මක විය.   

දමම සංව්ර්ධන ආදයෝජනයන්ති ප්රතිඵල අදේක්ිත කාලය ුළ ජනනය වීම සහතික ව්නු පිණිස ව්යාපෘති 

සේබන්තධදයන්ත නිරන්තතර අධීක්ෂණය පැව්රී ඇති ව්යාපෘති කළමනාකරණ හා අධීක්ෂණ 

දෙපාර්තදේන්තුදව්ි නිරීක්ෂණයන්ත කාර්ුමය ව්ශදයන්ත අව්ශය ප්රතිපත්තිමය තීරණ ගැනීම සඳහා අමාතය 

මණ්ඩලය දව්ත ඉදිරිපත් දකදර්. ඒේ අනුව්, එක් එක් දර්ඛීය අමාතයාංශ විසින්ත ඉදිරිපත් කරන ලෙ කාර්යය 

සාධන දතාරුරු, ෙත්ත හා ක්දෂේත්ර නිරීක්ෂණයන්ත ෙ පාෙක කරගනිමින්ත 2021 ව්ර්ෂදේ දතව්න කාර්ුව් 

ෙක්ව්ා ක්රියාත්මක වූ සංව්ර්ධන ව්යාපෘතීන්ති සමුච්චිත ප්රගතිය දමම ව්ාර්තාව් මගින්ත ෙැක්දේ. 

 

1. 2021 වර්ෂතේ ආතයෝජනය හා උපතයෝජනය 

දසෞභාගය ඉදිරි ෙැක්ම සංව්ර්ධන ප්රතිපත්ති රාමුදව්ි ඉලක්ක අත්පත් කර ගැනීම සඳහා  2021 ව්ර්ෂදේ 

පළමු කාර්ු දෙක ුළ රුපියල් බිලියන 2,552 ක නව් සංව්ර්ධන ව්යාපෘති 88 ක් ආරේභ කර ඇති අතර, 

තව්දුරටත් දතව්න කාර්ුව් ුළෙ දසෞඛය, ව්ාරි පද්ධති, ව්රාය සංව්ර්ධන ව්ැනි ප්රමුඛ ක්දෂේත්රයන්ත ආව්රණය 

ව්න පරිදි තව්ත් මහා පරිමාණ සංව්ර්ධන ව්යාපෘති 07 ක් සඳහා රජය විසින්ත රුපියල් බිලියන 90 ක 

ආදයෝජනය කර ඇත. ඒේ අනුව්, සමසේත ෙළ ඇසේතදේන්තුගත පිරිව්ැය රුපියල් බිලියන 6,899 ක් වූ මහා 

පරිමාණ සංව්ර්ධන ව්යාපෘති 322 ක් දර්ඛීය අමාතයාංශ 47 යටදත් ක්රියාත්මක දේ. දමම ව්යාපෘති සඳහා 

දව්න්ත කර තිබූ ව්ාර්ික මුළු ප්රතිපාෙනය රු. බිලියන 736 කි. දමයට අමතරව්, 2021 ව්ර්ෂය ුළ  රුපියල් 

බිලියන 39 ක සුළු හා මධය පරිමාණ ව්යාපෘති 436 ක් සහ රුපියල් බිලියන 31 ප්රතිපාෙන මත ව්ාර්ික 

සංව්ර්ධන ව්ැඩසටහන්ත 152 ක් ක්රියාත්මක දේ. 
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වගුව 01:  මූලයනය අනුව මහා පරිමාණ වයාපෘති වර්ීකරණය හා ප්රගතිය 
 

 
මූලයන මූලාශ්රය 

 
වයාපෘති 

ගණන 

2021 
ප්රතිපාදන 

(රු.බි.) 

2021.09.30 දිනට  

අතේක්ෂිෙ 

වියදම (රු.බි.) 
සෙය වියදම 

(රු.බි.) 
මූලය ප්රගතිය 

(%) 

දද්ශීය අරමුෙල් 176 238.7 161.4 65.0 40.3 

දද්ශීය ණය 10 23.4 19.6 15.3 78.1 

විදද්ශීය ණය 121 467.9 263.2 197.5 75.0 

විදද්ශීය ප්රොන 15 5.5 3.6 4.5 125.0 

එකුව 322 735.5 447.8 282.4 63.1 

 

2021 පළමු හා දෙව්න කාර්ු සැසඳීදේ දී පැව්ති බාධාකාරී තත්ත්ව්යන්ත හමුදේ වුව්ෙ සමසේථයක් ව්ශදයන්ත 

දමම ව්යාපෘති සැලකිය යුු කාර්ය සාධන මේටමක් ෙක්ව්ා ඇති අතර, 2021 ුන්තව්න කාර්ුව් අව්සන්ත ව්න 

විට අදේක්ිත වියෙේ ඉලක්කදයන්ත 63% ක මූලය ප්රගතියක්  අත්පත් කර දගන තිබිම විදශේෂත්ව්යකි. 

දමය ව්ාර්ික ප්රතිපාෙනදේ ප්රතිශතයක් දලස සැලකු විට 40% ක් පමණ දේ. දමම ව්යාපෘතීන්ති ව්ාර්ික 

මූලය උපදයෝජනය පිරිව්ැය මත ව්ර්ීකරණය අනුව් ව්ගුව් 02 මගින්ත ෙක්ව්ා ඇත. 

                                                                          

වගුව 02:  2021 වසතර් තෙවන කාර්ුව අවසන් වන විට සංවර්ධන වයාපෘති සඳහා අරමුදල්   
ප්රතිපාදනය සහ උපතයෝජනය 

පිරිවැය මෙ වයාපෘති 

වර්ීකරණය                  

(රු. මි.) 

වයාපෘති 

සංඛ්යාව 
වාර්ික 

ප්රතිපාදනය  

(රු. බි.) 

උපතයෝජන 

ඉලක්ෂකය 

(රු. බි.) 

උපතයෝජනය 

(රු. බි.) 
උපතයෝජන 

ප්රතිශෙය (%) 

1,000 - 15,000 240 235.6 127.5 76.4 59.9 

15,001- 30,000 42 113.4 72.9 51.2 70.2 

   30,001- 45,000 15 95.4 31.8 23.5 73.9 

45,001 – 60,000 09 72.1 43.2 23.8 55.1 

60,000 ට ව්ැඩි 16 219.0 172.3 107.5 62.4 

එකුව 322 735.5 447.8 
 

282.4 63.1 
 

දකදසේ වුව්ෙ, දකෝවිඩ් ව්සංගත දරෝග තත්ව්ය සමඟ රදටි ආර්ික ක්රියාකාරකේව්ල පැව්ති පසුගාමීත්ව්ය 

දහේුදව්න්ත ව්යාපෘති ක්රියාකාරීත්ව්යට ඇතිවූ  බාධා හා සීමාකාරී තත්ත්ව්යන්ත මත මන්තෙගාමී වූ මහා පරිමාණ 

ව්යාපෘති 55 කම 2021 ව්ර්ෂයට දව්න්ත වූ ප්රතිපාෙනව්ලින්ත දකාටසක්, ප්රමුඛතාව්ය මත පෙනේව් කඩිනමින්ත 

නිම කළ යුු මහා පරිමාණ දමන්තම සුළු හා මධයම පරිමාණ ව්යාපෘති දව්නුදව්න්තෙ මාරු කර ඇති බව් ව්ාර්තා 

කර ඇත. ඒ අතරින්ත, මහා මාර්ග හා ජල සේපාෙන යන ප්රමුඛ ක්දෂේත්රයන්ත ආව්රණය ව්න ව්යාපෘතීන්ත සඳහා 

සිදුකර ඇති ප්රතිපාෙන මාරු කිරිේ / දව්නසේ කිරිේ ප්රධාන දේ. සංව්ර්ධන ව්යාපෘතීන්ත සඳහා දව්න්ත වූ ව්ාර්ික 

ප්රතිපාෙනයන්ති ප්රශසේත උපදයෝජනයක් සඳහා දමම මාරු කිරීම කාලීන ක්රියාමාර්ගයක්  දලස සැලකිය 
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හැකි  වුව්ෙ ව්යාපෘතියක ක්රියාකාරකේ ඉලක්ක ගත  දලස නිම කිරිම දකදරි බලපෑ හැකි බව් නිරික්ෂණය 

දකදර්. එබැවින්ත, දමය ධනාත්මක උපායමාර්ගයක් වීමට නේ එදලස මාරු කරන ලෙ ප්රතිපාෙන 

සේූර්ණදයන්ත උපදයෝජනය කිරීම අතයව්ශය දේ. 

 

2. ත ෞතික ප්රගතිය 
 

දමම ව්ර්ෂදේ දතව්න කාර්ුව් අව්සානදයි ව්යාපෘති 322 ි සමසේත කාර්යසාධනදයි සාරාංශයක් ව්ගු 

අංක 03 න්ත සහ එක් එක් ව්යාපෘතිදය ි කාර්යසාධනය ඇමුණුම A මගින්ත ෙ දපන්තව්ා ඇත. ඒ අනුව් දතව්න 

කාර්ුව් ව්න විට ව්යාපෘති 322 න්ත 14 ක් නිම වී ඇති අතර, තව්ත් ව්යාපෘති 113 ක් ( 35 %) සාර්ථක දලස 

ක්රියාත්මක ව්න බව් නිරීක්ෂණය දකදර්. දකදසේ දව්තත් 60% ක පමණ ව්යාපෘතිව්ල අදේක්ිත ප්රතිඵල 

විවිධ දහේතූන්ත මත එකඟ වූ කාළ රාමුව් ුළ ජනනය කිරීම අවිනිශේිත බව් දපන්තව්ා දී ඇත.  

 

වගුව 03:  ප්රගති කාණ්ඩ අනුව වයාපෘති වර්ීකරණය 

ප්රගති කාණ්ඩය 
වර්ණ 

තක්ෂෙය 
වයාපෘති 

ගණන 

ව්ැඩ අව්සන්ත කල  14 

ඉතා සාර්ථකව් ක්රියාත්මක ව්න  36 

ප්රමාෙයක් ඇතත් දහාඳින්ත ක්රියාත්මක ව්න  77 

මෙ පසුබෑමක් ඇතත් මැදිහත්වීේ ුලින්ත අදේක්ිත ප්රගතිය අත්කරගත හැකි  89 

ෙැඩි පසුබෑමක් ඇති විදශේෂ අව්ධානය දයාමුවිය යුු  60 

ඉලක්කදයන්ත ව්ඩාත් බැහැර වූ  තීරණාත්මක ව්යාපෘති  46 

 

3. වයාපෘති කාළ දිගු හා පිරිවැය සංතශෝධන  

 

ඒකාබද්ධ සංව්ර්ධන ප්රදේශයක් ුළ ක්රියාත්මක ව්න දමම ව්යාපෘතිව්ලින්ත ජනනය ව්න ප්රතිඵල ඒ හා 

අනුබද්ිත අදනකුත් ව්යාපෘතිව්ල ප්රතිඵල සඳහා ෙ බලපාන බැවින්ත නිශේිත කාල රාමුව් ු ළ සියළුම ව්යාපෘති 

නිම කිරීම තහවුරු කළ යුු දේ.  ෙැනට ක්රියාත්මක ව්න විශාල හා මහා පරිමාණ ව්යාපෘති අුරින්ත ව්යාපෘති 

134 ක්ම මුලින්ත එකඟ වූ කාල සීමාව් ඉක්මව්ා අමතර කාලයක් ලබා දගන ඇත. ව්යාපෘති ආරේභදේදී ඇති 

වූ ප්රමාෙයන්ත, විෂය පථදේ සිදු වූ දව්නසේකේ, දකාන්තත්රාත්කරුව්න්තදේ දුර්ව්ල කාර්යසාධනය, දතව්න 

පාර්ශවීය අනුමැතීන්ත ප්රමාෙයන්ත දමන්තම වසංගෙ ෙත්තත්තවය තහේුතවන් ඇති වූ සීමාවන් ද ආදිය එයට තහේු 

වී ඇති බව වාර්ො තේ. එදමන්තම, ව්යාපෘති 46 ක මුළු ඇසේතදේන්තුගත පිරිව්ැය ව්ැඩි වී ඇති අතර, එයට 

ප්රධාන දහේතූන්ත වී ඇත්දත් ව්යාපෘති ක්රියාත්මක කිරීදේ ප්රමාෙයන්ත, විෂය පථය දව්නසේවීේ හා අතාත්වික 

ඇසේතදේන්තුගත කිරීේ යනාදිය දේ.  විදද්ශීය ණය මත ක්රියාත්මක දකදරන ව්යාපෘතිව්ල කාල දිගු සඳහා 
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අමාතය මණ්ඩල අනුමැතිය ලබා දී ඇතත් දද්ශීය අරමුෙල් මත ක්රියාත්මක දකදරන ඇතැේ ව්යාපෘතිව්ල 

කාල දිගු අමාතයාංශ දල්කේව්රුන්තදේ අනුමැතිය මත දකාන්තත්රාත් කාලය දීර්ඝ කිරීම  ුළින්ත ලබා දී ඇති 

බව් නිරීක්ෂණය දේ. ව්යාපෘතීන්ති එකඟ වූ කාලරාමුදේ සහ පිරිව්ැදයි සිදු කරනු ලබන දව්නසේකේ නිසි 

ඇගයීමකින්ත යුුව් සිදු කිරීම අරමුණු දකාට දගන පිිටුව්ා ඇති “ක්රියාත්තමක තවමින් පවතින වයාපෘතිවල 

තවනසේවීම් ඇගයීතම් කමිටුව (CECOP)” මගින්ත 2020 දෙසැේබර් මස සිට දේ ෙක්ව්ා ව්යාපෘති 73 ක කාල 

දිගු සඳහා අනුමැතිය ලබා දී ඇත. දේ අනුව්, නිරීක්ෂණය ව්න්තදන්ත දිගින්ත දිගටම සිදු ව්න ව්යාපෘති නිම කිරීම 

සඳහා අමතර කාලයන්ත ලබා ගැනීම අව්ම කිරීම සඳහා ව්යාපෘති කාර්යමණ්ඩල සඳහා ව්න 2019.03 .15 

දිනැති අංක 1/2019 ෙරණ කළමනාකරණ දසේව්ා චක්රදල්ඛදයි 10.3 ව්ගන්තතිය ක්රියාත්මක වීමෙ තව්දුරටත් 

ශක්තිමත් කිරීම සුදුසු බව්යි.    

 

4. මහා පරිමාණ වයාපෘති නිමකිරීම සහ ප්රතිලා  ෙහවුරු කිරීම 
 

2021 දතව්න කාර්ුව් ුළ ක්රියාත්මක ව්න සියළුම ව්යාපෘති 2030 ව්ර්ෂය ව්න විට  නිමකල යුුය. 2021 

ව්ර්ෂදේදී නිම කළ  යුුව් පැව්ති ව්යාපෘති 116 අුරින්ත ව්යාපෘති 14 ක් ෙැනටමත් නිම කර ඇත. තව්ත්, 

ව්යාපෘති 13 ක් සඳහා නැව්තත්  කාල දිගු ලබා දී ඇත. ඒ අනුව්, 2021 ව්ර්ෂය ුළ ව්ැඩ අව්සන්ත කළ යුු  

ව්යාපෘති  89 ක් පව්තින අතර, ඒ අුරින්ත 90% ට ව්ැඩි දභෞතික ප්රගතියක් අත්කර ඇති ව්යාපෘති 40 ක 

ව්යාපෘති ක්රියාකාරකේ දමම ව්ර්ෂය ුළ නිම කිරීදේ සේභාවිතාව්ය පව්තින බව් නිරීක්ෂණය දේ. නිම කළ 

යුු ව්ර්ෂ අනුව් දමම ව්යාපෘතිව්ල ව්යාේතිය ව්ගුව් 04 ි ෙක්ව්ා ඇත. 

 

වගුව 04:  නිම කිරීමට නියමිෙ වර්ෂය අනුව මහා පරිමාණ වයාපෘතිවල වයාේතිය 

වර්ෂය 2021 2022 2023 2024 2025 2026 2027 2028 -2030 

වයාපෘති සංඛ්යාව 103 74 83 43 14 1 2 2 

 

 

දමම (2021) ව්ර්ෂය ුළ දී නිම කල යුු ව්යාපෘතීන්ති තෙවන කාර්ුව අවසාන වනවිට පැවති 

කාර්යසාධනය ව්ගු අංක 05 ි ෙක්ව්ා ඇත. ඒ අුරින්ත ව්යාපෘති 48 ක් (46%) “ඉලක්ෂකතයන් වඩාත්ත     

බැහැර වු ” සහ “දැඩි පසුබෑමක්ෂ ඇති වයාපෘති ” ගණයන්තට අයත් ව්න දභෞතික ප්රගතීන්ති විවිධ මේටේ ව්ල 

පව්තින ව්යාපෘති බව් දපනී යයි. දමම ව්යාපෘති කඩිනමින්ත නිම කර රජදේ නව් සංව්ර්ධන ප්රතිපත්ති රාමුව්ට 

ව්ඩාත් ගැළදපන නව් ව්යාපෘති සඳහා ජාතික අයව්ැදයි ඉඩකඩ සලසා දීමට ක්රියාකල යුු බව් නිරික්ෂණය 

දේ.  
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වගුව 05 :  2021 වර්ෂතේ වැඩ අවසන් කළ යුු වයාපෘතිවල කාර්යසාධනය 

ප්රගති කාණ්ඩය 
වර්ණ 

තක්ෂෙය 
වයාපෘති 

ගණන 

ව්ැඩ අව්සන්ත කල   14 

ඉතා සාර්ථකව් ක්රියාත්මක ව්න   12 

ප්රමාෙයක් ඇතත් දහාඳින්ත ක්රියාත්මක ව්න   15 

මෙ පසුබෑමක් ඇතත් මැදිහත්වීේ ුලින්ත අදේක්ිත ප්රගතිය අත්කරගත හැකි   14 

ෙැඩි පසුබෑමක් ඇති විදශේෂ අව්ධානය දයාමුවිය යුු  20 

ඉලක්කදයන්ත ව්ඩාත් බැහැර වූ  තීරණාත්මක ව්යාපෘති  28 

එකුව 103 
 

 

5. වයාපෘති ගැටළු 

ෙැනට ක්රියාත්මක ව්න මහා පරිමාණ සංව්ර්ධන ව්යාපෘති අුරින්ත ව්යාපෘති  214 කම ප්රගතියට බාධාකාරීව්න, 

දනාවිසඳී පව්තින ගැටළු එකක් දහෝ කිිපයක් පැව්තීම දමම කාර්ුව් ුළෙ නිරීක්ෂණය දේ. එම ගැටළු 

පිළිබඳ දතාරුරු ව්ගු අංක 06 ි ෙක්ව්ා ඇත. 

 

වගුව 06:  2021 වර්ෂතේ තෙවන කාර්ුව අවසානතේ දී වාර්ොවූ තනාවිසඳුණු වයාපෘති  ගැටළු 

ප්රධාන ගැටළු  ගැටළු සංඛ්යාව* 

දකාන්තත්රාත්කරුව්න්තදේ කාර්යසාධනදේ පව්ත්නා දුර්ව්ලතා 43 

ඉඩේ අත්පත් කර ගැනීදේ ප්රමාෙයන්ත 28 

දතව්න පාර්ශව්යන්තදේ අනුමැතිය සහ සහාය ප්රමාෙවීම 30 

ව්යාපෘතීන්ති විෂයපථ දව්නසේවීම 11 

ප්රතිපාෙන ඌනතා හා අක්මුෙල් ප්රමාෙයන්ත 47 

ප්රසේපාෙන ක්රියාව්ලිදේ පව්ත්නා ප්රමාෙයන්ත 18 
 

උපදද්ශකව්රුන්තදේ කාර්යසාධනදේ පව්ත්නා ගැටළු 07 

මහජන විදරෝධතා 06 

දගෝලීය ව්සංගත තත්ත්ව්ය හා බැඳුණු කරුණු    137** 
    

*එක් ව්යාපෘතියක් දව්නුදව්න්ත ඇතැේ අව්සේථාව්ල ගැටළු එකකට ව්ඩා ව්ාර්තා වී ඇත. 

** ආනයන සීමා හා ප්රමාෙයන්ත, අමුද්රව්ය ිඟය, කේකරු ිඟය, ආගමන හා විගමණ සීමා, අමුද්රව්ය මිළ ඉහළ යාම 
 

48 
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සමසේථයක් දලස ගත් කල ව්යාපෘතිව්ල ප්රගතියට බාධාකාරීව්න, දනාවිසඳී පව්තින ගැටළු විසඳාගැනීම 

සේබන්තධදයන්ත අොළ දර්ඛීය අමාතයාංශව්ල ෙැඩි මැදිහත්වීමක් අව්ශය දේ. තව්ෙ, ව්යාපෘති ක්රියාත්මකකරණ 

ආයතනයන්තදේ පාලනදයන්ත පරිබාිරව් පව්තින ඇතැේ ගැටළු නිරාකරණය කිරීම සඳහා විවිධ ආයතන 

ව්ල සහදයෝගය ලබා ගැනීමට හැකි ව්ැඩපිළිදව්ලක අව්ශයතාව්යෙ නිරීක්ෂණය දේ. 

 

නිර්තේශ: 
 

ඒකාබද්ධ සංව්ර්ධන ප්රදේශයක් ුළ ක්රියාත්මක ව්න මහා පරිමාණ සංව්ර්ධන ව්යාපෘතිව්ලින්ත ජනනය ව්න 

ප්රතිඵල, ඒ හා අනුබද්ිත අදනකුත් ව්යාපෘතිව්ල ප්රතිඵල සඳහා ෙ බලපාන බැවින්ත සියළුම ව්යාපෘති නිශේිත 

කාල රාමුව්ක් ුළ නිම කිරීම තහවුරු කළ යුු දේ.  එබැවින්ත, ව්යාපෘතීන්ති ක්රියාත්මකකරණය 

පසුගාමීවිමට නිරන්තතරදයන්ත බලපාන ගැටළු කඩිනමින්ත නිරාකරණය කිරීම සඳහා මහා භාණ්ඩාගාරදයි 

අොල දෙපාර්තදේන්තු ප්රධානීන්ත ෙ ඇුලත්ව් නිතය කමිටුව්ක් පත්කිරීමට අව්ශය පියව්ර ගැනීම සුදුසු බව් 

දයෝජනා දකදර්. 
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2021k; tUlj;jpd; - %d;whtJ fhyhz;L 
    

ghupastpyhd mgptpUj;jp fUj;jpl;lq;fspd; Kd;Ndw;wk; 
 

ehl;bd; nghUshjhu ke;j epiyikf;F Neubahd jhf;fj;jpid   Vw;gLj;jpa   nfhtpl; 19 

cyfshtpa itu]; epiyik     2021k;   Mz;bd; %d;whtJ fhyhz;bDs; kpf mjpfkhf 

fhzg;gl;ljd; fhuzkhf> jdpikg;gLj;jy;  Nghd;Nw    khfhzk; kw;Wk; khtl;l 

gazj;jiliaAk;    mKy;gLj;jNtz;ba epiy Vw;gl;lJ. ,t;thwhd rthyhd #o;epiyia 

re;jpj;j NghJk; murpd; mgptpUj;jp nfhs;if fl;likg;gpwFs; cs;slf;fg;gl;Ls;s  ,yf;if  

vjpu;g;ghhu;f;fg;gl;l tifapy; mile;J nfhs;tjw;fhd Fwpf;Nfhspid    

Kd;Ndhbahff;nfhz;L   mgptpUj;jp epfo;r;rpj;jpl;lq;fs; njhlu;r;rpahf nraw;gLj;jg;gl;ld. 

,t;  mgptUj;jp KjyPLfspd; gpujpgyd;fs; vjpu;ghu;f;fg;gl;l fhyj;jpw;Fs;  

cUthf;fg;gLtjid cWjpg;gLj;Jtjw;fhf fUj;jpl;lq;fs; njhlu;ghf epue;jukhd   

fz;fhzpg;G xg;gilf;fg;gl;Ls;s  fUj;jpl;l  Kfhikj;Jtk; kw;Wk; fz;fhzpg;Gj; 

jpizf;fsj;jpd; mtjhdpg;Gf;fs;  fhyhz;L mbg;gilapy;   Njitahd  nfhs;if uPjpahd 

jPu;khdq;fis vLg;gjw;fhf  mikr;ruitf;F  rku;g;gpf;fg;gLfpd;wJ. mjw;fika>  xt;nthU  

epuy;  mikr;rpf;fspdhYk;   rku;g;gpf;fg;gl;l  nraw;wpwd; jfty;fs;> juTfs; kw;Wk;    fs 

tp[aq;fspd; mtjhdpg;Gf;fisAk; mbg;gilahff;nfhz;L   2021k; tUlj;jpd; %d;whtJ 

fhyhz;L tiuapy; nraw;gLj;jg;gl;L tUk;   mgptpUj;jp fUj;jpl;lq;fspd; xl;Lnkhj;j    

Kd;Ndw;wkhdJ   ,t;twpf;ifapD}lhf   ntspg;gLj;jg;gLfpd;wJ.  

 

1. 2021k; tUlj;jpd; KjyPL kw;Wk; gad;ghL  

RgPl;rkhd   vjpu;fhy Nehf;F mgptpUj;jp nfhs;if rl;lfj;jpd;   ,yf;if mile;Jnfhs;tjw;fhf    

2021k; tUlj;jpd; Kjy; ,uz;L fhyhz;bDs;   2>552 gpy;ypad;  &ghtpw;F 88 Gjpa mgptpUj;jp    

fUj;jpl;lq;fs; Muk;gpf;fg;gl;Ls;sJld;> NkYk; %d;whtJ fhyz;bDs; Rfhjhu>  ePu;g;ghrd  

fl;likg;G>  JiwKf  mgptpUj;jp   mfpa       Kd;Dupikg;gLj;jg;gl;l   Jiwfis cs;slf;fpajhf   

NkYk; ghupastpyhd mgptpUj;jp fUj;jpl;lq;fs; 07 ,w;fhf  murpdhy;  90   gpy;ypad;  &gh  KjyPL 

nra;ag;gl;Ls;sJ. mjw;fika> xl;Lnkhj;j nkhj;j kjpg;gPl;L nrytPdk;   6>899 gpy;ypad; &gh   

cila 322 mgptpUj;jp fUj;jpl;lq;fs; 47 epuy; mikr;rpf;fspd; fPo;  mKy;gLj;jg;gLfpd;wd.    

,f;fUj;jpl;lq;fspw;fhf xJf;fg;gl;bUe;j tUlhe;j  nkhj;j       epjp xJf;fPL 736 gpy;ypad; 

&ghthFk;. ,jw;F Nkyjpfkhf 2021 k; Mz;bDs; 436 rpwpa kw;Wk; eLj;justpyhd 

fUj;jpl;lq;fs;             39 gpy;ypad; &gh   epjp      xJf;fPl;bd; fPOk;  kw;Wk;    152 tUlhe;j   

epfo;r;rpj;jpl;lq;fs 31 gpy;ypad; &gh   epjp xJf;fPl;bd; fPOk; mKy;g;gLj;jg;gLfpd;wd.   
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ml;ltiz 01 :  epjpaPL mbg;gilapy; ghupastpyhd fUj;jpl;lq;fis tifg;gLj;jy; kw;Wk; mtw;wpd; 
Kd;Ndw;wq;fs; 

 

 
epjp Mjhuk; 

 
fUj;jpl;lq;fspd; 
vz;zpf;if 

2021k; 
tUlj;jpy; 

epjp xJf;fPL 
(&.gpy;.) 

2021.09.30 jpfjpf;F 

vjpu;ghu;f;fg;gl;l 
nryT (&.gpy;) 

cz;ikr; 
nrytpdk; 
((&.gpy;.) 

epjp Kd;Ndw;wk; 
(%) 

cs;ehl;L epjp 176 238.7 161.4 65.0 40.3 

cs;ehl;L fld;  10 23.4 19.6 15.3 78.1 

ntspehl;L 
fld;  

121 467.9 263.2 197.5 75.0 

ntspehl;L 
cjtp  

15 5.5 3.6 4.5 125.0 

nkhj;jk; 322 735.5 447.8 282.4 63.1 

 

2021 KjyhtJ kw;Wk;  ,uz;lhtJ fhyhz;Lld; xg;gpLk; NghJ      epytpa ghjfkhd  

#o;epiyikia  re;jpj;jpUe;jhYk;          xl;Lnkhj;jkhf    ,f;fUj;jpl;lq;fs; fzprkhd       

Kd;Ndw;w  kl;lj;jpid fhzf;$baJld;> 2021 ,d; %d;whtJ  fhyhz;L KbtilAk; NghJ  

vjpu;ghu;f;fg;gl;l nrytpd ,yf;fpy; 63%            epjp Kd;Ndw;wj;ij mile;Jnfhz;Ls;sik tpNrl 

mk;rkhFk;.  ,J tUlhe;j epjp xJf;fPl;bd; tpfpjkhf fUj;jpw;nfhs;Sk; NghJ 40% 

mstpdjhFk;.   ,f;fUj;jpl;lq;fspd; tUlhe;j epjp    gad;ghl;il epjp xJf;fPl;bd; mbg;gilapy;     

tifg;gLj;jy; ml;ltiz   02 ,D}lhf    fhl;lg;gl;Ls;sJ. 

 

ml;ltiz 02 : 2021k; tUlj;jpd; %d;whtJ fhyhz;L KbtilAk; NghJ mgptpUj;jp fUj;jpl;lq;fSf;fhf epjp 
xJf;fPL kw;Wk; gad;ghL 

kjpg;gPl;Lf;fika  
fUj;jpl;l tifg;gLj;jy; 

(&. kpy;.) 

fUj;jpl;l 
vz;zpf;if 

tUlhe;j epjp 
xJf;fPL 
(&.gpy;.) 

,yf;fplg;gl;l 
epjp gad;ghl;L 

(&.gpy;.) 

epjp gad;ghL 
(&.gpy;.) 

epjp 
gad;gLj;jg;gl;l 
rjtPjk; (%) 

1,000 - 15,000 240 235.6 127.5 76.4 59.9 

15,001- 30,000 42 113.4 72.9 51.2 70.2 

30,001- 45,000 15 95.4 31.8 23.5 73.9 

45,001 – 60,000 09 72.1 43.2 23.8 55.1 

60,000 f;F mjpfk; 16 219.0 172.3 107.5 62.4 

nkhj;jk; 322 735.5 447.8 282.4 63.1 

 

 

vt;thwhapDk;> nfhtpl; itu]; Neha;      epiyikAld;    ehl;bd; nghUshjhu        nraw;ghl;by; 

fhzg;gl;l  gpd;diltpd; fhuzkhf      fUj;jpl;lq;fspd; nraw;ghl;bw;F  Vw;gl;l jilfs;  kw;Wk; 

tiuaiw epiyikfspdhy;  ke;e epiyaile;j 55 ghupastpyhd fUj;jpl;lq;fspd;  2021k; 

tUlj;jpw;fhf xJf;fplg;gl;l epjpapy;   xU gFjp>    Kd;Dupik mbg;gilapy;     tpiuthf epiwT 

nra;ag;glNtz;bapUe;j ghupastpyhd fUj;jpl;lq;fs; Nghd;Nw rpwpa kw;Wk; eLj;justpyhd 

fUj;jpl;lq;fSf;fhf  khw;wg;gl;bUe;jjhf  mwptpf;fg;gl;Ls;sJ. mtw;wpy;    ngUe;njUf;fs; 
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kw;Wk;    ePu;ghrdk;   Mfpa   Kd;Dupik Jiwfs; cs;slq;Fk; fUj;jpl;lq;fSf;fhf  xJf;fplg;gl;l  

tUlhe;j epjp    xJf;fPbid khw;Wjy;    gpujhdkhdjhFk;.    mgptpUj;jp fUj;jpl;lq;fSf;fhf  

xJf;fplg;gl;l         tUlhe;j     epjpapd;   cr;r  gad;ghl;bw;fhf ,k;khw;wq;fs;  rupahd Neuj;jpy; 

vLf;fg;gl;l eltbf;ifahf  fUj;jpw;nfhs;sg;gLtjhf ,Ue;jhYk;  fUj;jpl;lq;fspd;  

nraw;ghLfis  ,yf;fplg;gl;l  tifapy;  epiwT  nra;tjpy;    jhf;fj;ij Vw;gLj;jpapUf;fpd;wJ 

vd;gJ  mtjhdpf;fg;gl;Ls;sJ. vdNt>  ,J  Neu;kiwahd  je;jpNuhghakhf MfNtz;Lnkdpy;  

mt;thW  khw;wg;gl;l epjp xJf;fPLfis KOikahf  gad;gLj;Jjy; mtrpakhdjhFk;.  

 

2. ngsjPf Kd;Ndw;wk; 
 

,t;tUlj;jpd;  %d;whtJ  fhyhz;bd;  ,Wjpapy;  322  fUj;jpl;lq;fspd; xl;Lnkhj;j 

nraw;wpwdpd; nghopg;G ml;ltiz ,y 03 kw;Wk; xt;nthU fUj;jpl;lq;fspdJk; nraw;wpwdpd; 

,izg;G A ,d; %yk; fhl;lg;gl;Ls;sJ. mjw;fika %d;whtJ fhyhz;lhFk; NghJ 322 

fUj;jpl;lq;fspd; 14 fUj;jpl;lq;fs; epiwT nra;ag;gl;Ls;sJld;> NkYk; 113   (35%) 

fUj;jpl;lq;fs; jpUg;jpfukhf nraw;gLg;gLtjhf mtjhdpf;fg;gl;Ls;sJ.  vt;thwhapDk;    60% 

mstpyhd fUj;jpl;lq;fspy; vjpu;ghu;f;fg;gl;l    Kd;ndw;wq;fs;  gy;ntW fhuzq;fspdhy;   

Vw;fdNt jPu;khdpf;fg;gl;l  fhyg;gFjpf;Fs;  Vw;gLj;jpf;nfhs;tJ epr;rakw;wnjd   

Rl;bf;fhl;;g;gl;Ls;sJ. 

 

ml;ltiz 03 : Kd;Ndw;w gpupTf;fika fUj;jpl;lq;fis tifg;gLj;jy; 

Kd;Ndw;w gpupT 
epwf; 
FwpaPL 

fUj;jpl;lq;fspd; 
vz;zpf;if 

Ntiy epiwT nra;ag;gl;Ls;s fUj;jpl;lq;fs;  14 

kpfTk; ntw;wpfukhf nraw;gLj;jg;gLfpd;wit  36 

jhkjk; ,Ug;gpDk; ed;whf nraw;gLj;jg;gLfpd;wit  77 

,Nyrhd gpd;dilT ,Ug;gpDk; jiyaPLfspd; %yk; vjpu;ghu;f;fg;gLfpd;w 
Kd;Ndw;wj;ij mile;Jf; nfhs;sf;$bait 

 89 

fLikahd gpd;dilTs;s tpN\l mtjhdk; fhl;lg;glNtz;bait  60 

,yf;fpypUe;J kpfTk; gpd;jq;fpAs;s jPu;f;fkhd fUj;jpl;lq;fs;  46 

 

3. fUj;jpl;l fhy ePbg;G kw;Wk; nrytpd kjpg;gPl;L jpUj;jq;fs;  
 

xUq;fpizf;fg;gl;l mgptpUj;jp gpuNtrj;jpw;Fs;  nraw;gLj;jg;gLk; ,f;fUj;jpl;lq;fspdhy; 

cUthf;fg;gLk;      gpujpgyd;    mtw;Wld; ,ize;j  Vida fUj;jpl;lq;fspd;    gpujpgyd;fspy; 

ghjpg;ig Vw;gLj;Jtjdhy;   epr;raf;fg;gl;l fhyg;gFjpf;Fs;  midj;J fUj;jpl;lq;fisAk; 

epiwT nra;tjid  cWjpgLj;jpf;nfhs;s Ntz;Lk;.        jw;nghOJ nraw;gLj;jg;gl;LtUk;     

ngupa kw;Wk; ghupastpyhd   fUj;jpl;lq;fspy;   134 fUj;jpl;lq;fs; Vw;fdNt epu;zapf;fg;gl;l     

fhy vy;iyia kPwp Nkyjpf  fhyq;fisAk;        ngw;Wf;nfhz;Ls;sd.    fUj;jpl;lq;fspd; Muk;g 

fhyfl;lj;jpy; Vw;gl;l jhkjq;fs;>  tplag;gug;gpy;    Vw;gl;l    khw;wq;fs;> xg;ge;jfhuu;fspd;  
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gytPdkhd nraw;ghL>      %d;whk; jug;gpdupd;  mDkjpia ngw;Wf;nfhs;tjpYs;s jhkjq;fs; 

Nghd;Nw itu];    njhw;W  epiyikapd;     fhuzkhf   Vw;gl;l       tiuaiwfs; Mfpaitfs;          ,jw;fhd 

fhuzq;fshf    fhzg;gLtjhf mwptpf;fg;gl;ls;sJ. ,jidg; Nghd;Nw   46 fUj;jpl;lq;fspd;    nkhj;j 

nrytpd kjpg;gPL    mjpfupj;Js;sJld;    mjw;F gpujhd fhuzkhf fhzg;gLtJ   fUj;jpl;lq;fis 

mKy;gLj;JtjpYs;s     jhkjq;fs;>   tplag;gug;gpy;    Vw;gl;l    khw;wq;fs; kw;Wk;   ajhu;j;jkw;w    nryT 

kjpg;gply;   MfpaitahFk;.   ntspehl;L fld;fspy;         nraw;gLj;jg;gLk;   fUj;jpl;lq;fspd; fhy 

ePbg;gpw;fhf mikr;ruitapd;   mDkjp  toq;fg;gl;bUe;j NghjpYk; Njrpa   epjpapd; %yk; 

nraw;gLj;jg;gLk;   rpy fUj;jpl;lq;fspd;  fhy ePbg;G  mikr;rpd;  nrayhsupd; mDkjpapd; fPo;        xg;ge;j 

fhyq;fis  ePbg;gjD}lhf  toq;fg;gl;bUg;gJ  mtjhdpf;fg;gLfpd;wJ.    fUj;jpl;lq;fspd; 

Vw;fdNt xj;Jf;nfhs;sgl;l fhyg;gFjpf;Fs; kw;Wk;   nryT kjpg;gPl;by;    Nkw;nfhs;sg;gLk;   

khw;wq;fs;   Kiwahd  kPsha;TfSld; Nkw;nfhs;tjid Fwpf;Nfhshff; nfhz;L   

];jhgpf;fg;gl;Ls;s “nraw;gLj;jg;gl;Lf;nfhz;bUf;Fk; fUj;jpl;lq;fspd; khw;wq;fis kPsha;T 

nra;Ak; FO” (CECOP)”,D}lhf   2020 brk;gu; khjj;jpypUe;J    jw;NghJ tiu 73 fUj;jpl;lq;fs;    

fhy ePbg;gpw;fhf    mDkjpfisg; ngw;Wf;nfhz;Ls;sd. mjw;fika>  njhlu;r;rpahf 

Nkw;nfhs;sg;gl;L tUk; fUj;jpl;lq;fis epiwT nra;tjw;fhf   Nkyjpf  fhyq;fis  

ngw;Wf;nfhs;Sjiy    Fiwg;gjw;fhf    fUj;jpl;l Mszpfs; rk;ge;jkhd     2019.03.15 jpfjpAila 

1/2019 ,yf;f Kfhikj;Jt Nrit Rw;WepUgj;jpd; 10.3    tJ   ruj;ij nraw;gLj;Jtjid NkYk; 

tYg;gLj;JtJ nghUj;jkhdnjd  mtjhdpf;fg;gLfpd;wJ.  
 

4. ghupastpyhd fUj;jpl;lq;fis KbTWj;jjy; kw;Wk; gpujpgyd;fis cWjpg;gLj;Jjy;  
 

2021k; tUlj;jpd; %d;whtJ fhyhz;bw;Fs; nraw;gLj;jg;gLk; midj;J fUj;jpl;lq;fSk; 2030k; 

tUlkhFk; NghJ epiwT nra;ag;gl ntz;Lk;. 2021k; tUlj;jpy; epiwT nra;ag;gl Ntz;ba 

116 fUj;jpl;lq;fSs; 14    jw;nghONj epiwTnra;ag;gl;Ls;sd.   NkYk;> 13  fUj;jpl;lq;fSf;fhf 

kPz;Lk; fhy ePbg;G toq;fg;gl;Ls;sJ.   mjw;fika 2021k; tUlj;jpDs;  Ntiy epiwT 

nra;ag;glNtz;ba 89   fUj;jpl;lq;fs; fhzg;gLtJld;>   mtw;wpy;   90%  ,id tpl mjpfkhd  ngsjPf 

Kd;Ndw;wj;ij mile;Js;s  40  fUj;jpl;lq;fspd; nraw;ghLfs; ,t;tUlj;jpDs;  epiwT 

nra;ag;gl$bajhf ,Uf;Fnkd mtjhdpf;fg;gLfpd;wJ.   epiwT nra;ag;gl Ntz;ba 

tUlj;jpw;fika   ,f;fUj;jpl;lq;fspd; guty; ml;ltiz ,y 04 ,y; fhl;lg;gl;Ls;sJ. 

 

ml;ltiz    04 :  epiwT  nra;tjw;F jpl;lkplg;gl;l tUlj;jpd; mbg;gilapy; ghupastpyhd  

fUj;jpl;lq;fspd; guty; 

tUlk; 2021 2022 2023 2024 2025 2026 2027 2028 - 2030 

fUj;jpl;lq;fspd; 
vz;zpf;if 103 74 83 43 14 1 2 2 

 

,t; (2021) tUlj;jpw;Fs;    epiwT  nra;a Ntz;ba fUj;jpl;lq;fspd; %d;whtJ fhyz;L  

,WjpahFk; NghJ fhzg;gLk; Kd;Ndw;wkhdJ ml;ltiz ,y 05 ,y; fhl;lg;gl;Ls;sJ. mtw;Ws; 

48 fUj;jpl;lq;fs; (46%) “ ,yf;fpypUe;J   kpfTk;   tpyfpapUj;jy;”  kw;Wk; “ kpfTk; gpd;jq;fpAs;s 
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fUj;jpl;lq;fs;”  gpuptpw;F  cupa  ngsjPf  Kd;Ndw;wq;fspd; gy;NtW kl;lq;fspy;  fhzg;gLk; 

fUj;jpl;lq;fshf njupatUfpd;wJ.   ,f;fUj;jpl;lq;fis tpiuthf epiwT nra;J murpd; Gjpa      

mgptpUj;jp    nfhs;if  rl;lfj;jpw;F  kpfTk; nghUj;jkhd Gjpa fUj;jpl;lq;fSf;fhf         Njrpa tuT 

nryT jpl;lj;jpy; re;ju;g;gj;ij Vw;gLj;jpf; nfhLg;gjw;F eltbf;if vLf;fNtz;Lnkd 

mtjhdpf;fg;gl;Ls;sJ.   

 

ml;ltiz 05 : 2021k;     tUlj;jpy; epiwT nra;a Ntz;ba fUj;jpl;lq;fspd; Kd;ndw;wq;fs; 

Kd;Ndw;w gpupT 
epwf; 
FwpaPL 

gpur;ridfspd; 
vz;zpf;if 

Ntiy epiwT nra;ag;gl;Ls;s fUj;jpl;lq;fs;   14 

kpfTk; ntw;wpfukhf nraw;gLj;jg;gLfpd;wit   12 

jhkjk; ,Ug;gpDk; ed;whf nraw;gLj;jg;gLfpd;wit   15 

,Nyrhd gpd;dilT ,Ug;gpDk; jiyaPLfspd; %yk; vjpu;ghu;f;fg;gLfpd;w 
Kd;Ndw;wj;ij mile;Jf; nfhs;sf;$bait  

 14 

fLikahd gpd;dilTs;s tpN\l mtjhdk; fhl;lg;glNtz;bait   20 

,yf;fpypUe;J kpfTk; gpd;jq;fpAs;s jPu;f;fkhd fUj;jpl;lq;fs;   28 

එnkhj;jk; 103 
 
 

5. fUj;jpl;lq;fspd; gpur;ridfs; 

jw;nghOJ eilKiwg;gLj;jg;gl;L tUk; ghupastpyhd fUj;jpl;lq;fspd; kj;jpapy; 214 

fUj;jpl;lq;fs;pd; Kd;ndw;wj;jpw;F ,ilA+whf jPu;f;fg;glhky; ,Uf;Fk; xd;W my;yJ gy 

gpur;ridfs; fhzg;gLtJ ,f;fhyhz;bDs; mtjhdpf;fg;gl;Ls;sJ. mg;gpur;ridfs; njhlu;ghd 

jfty;fs; ml;ltiz ,y 06 ,y; fhl;lg;gl;Ls;sJ. 

ml;ltiz 06 :  2021k; tUlj;jpd; %d;whtJ fhyhz;L ,Wjpapy; mwpf;ifaplg;gl;l jPu;f;fg;glhj 

fUj;jpl;lq;fspd; gpur;ridfs; 

Kf;fpa gpur;ridfs; 
gpur;ridfspd; 
vz;zpf;if* 

Xg;ge;jf;fhuu;fspd; nraw;ghl;by; fhzg;gLk; gytPdkhd epiyik 43 

fhzpfis  RtPfupg;gjpYs;s jhkjk; 28 

%d;whk; jug;gpdupd; mDkjp kw;Wk; xj;Jiog;G jhkjkiljy; 30 

fUj;jpl;lq;fspd; tplag;gug;G khw;wkiljy; 11 

xJf;fPl;Lg; gw;whf;Fiw kw;Wk; fl;Lepjp jhkjk; 47 

Nfs;tp eilKiwfspy; fhzg;gLk; jhkjk; 18 

MNyhridahsu;fspd; nraw;wpwdpy; fhzg;gLk; gpur;ridfs; 07 

nghJ kf;fspd; vjpu;g;G Nghuhl;lq;fs; 06 

cyfshtpa itu]; njhw;W kw;Wk; ,ize;j fhuzq;fs; 137** 
    

*  xU fUj;jpl;lj;jpw;fhf rpy re;ju;g;gq;fspy; xd;Wf;F Nkw;gl;l gpur;ridfs; mwptpf;fg;gl;Ls;sJ. 

**  ,wf;Fkjp tiuaiwfs;   kw;Wk  ; jhkjq;fs;>  %yg;nghUs; gw;whf;Fiw> Copau; gw;whf;Fiw>  FbtuT  
kw;Wk; Fbafo;T fl;Lg;ghLfs;> %yg;nghUl;fspd; tpiy cau;T  
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xl;Lnkhj;j fUj;jpl;lq;fspd; Kd;Ndw;wj;jpw;F ,ilA+whf fhzg;gLk;> jPu;f;fg;glhky; 

fhzg;gLk; gpur;ridfis jPu;g;gJ njhlu;ghf cupa epuy; mikr;Rf;fspd;   mjpf jiyaPL 

mtrpakhdjhFk;. NkYk;> fUj;jpl;lq;fis eilKiwg;gLj;Jk; epWtdq;fspd; 

fl;Lg;ghl;Lf;F mg;ghw;gl;l gpur;ridfis jPu;j;Jf;nfhs;tjw;fhf  gy;NtW   epWtdq;fspd; 

xj;Jiog;ig ngw;Wf;nfhs;sf; $ba tifapy; Ntiyj;jpl;lnkhd;wpd; mtrpaKk; 

,zq;fhzg;gl;Ls;sJ.   
 

tpjg;Giu: 

xUq;fpize;j mgptpUj;jp gpuNtrj;jpw;Fs; eilKiwg;gLj;jg;gLk; ghupastpyhd mgptpUj;jp 

fUj;jpl;lq;fspdhy; Vw;gLj;jg;gLk; gpujpgyd;fs; mtw;Wld; ,ize;j Vida fUj;jpl;lq;fspd; 

gpujpgyd;fSf;Fk; jhf;fj;ij Vw;gLj;Jtjdhy; midj;J fUj;jpl;lq;fisAk; epu;zapf;fg;gl;l 

fhyg;gFjpADs; epiwT nra;tjid cWjpgLj;Jjy; Ntz;Lk;. vdNt> fUj;jpl;lq;fspd; 

eilKiwg;gLj;jy;  gpd;diltjw;F  njhlu;r;rpahf  jhf;fj;ij nrYj;Jk;  gpur;ridfis    

tpiuthf  jPu;j;Jf;nfhs;tjw;fhf jpiwNrupf;F cupa jpizf;fsq;fspd; gpujhdpfs; 

cs;slq;fshf epiyahd FOnthd;iw epakpg;gjw;F mtrpakhd eltbf;iffis vLj;jy; 

nghUj;jkhdjhFnkd gupe;Jiuf;fg;gLfpd;wJ. 
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Progress of Mega Scale Development Projects 

Third Quarter- 2021 

 

The COVID-19 global pandemic which has directly influenced the sluggish economic movement of 

the country relentlessly prevailed well into the 3rd quarter of 2021 were resulted in imposing of travel 

restrictions among provinces and districts and isolation of localities as well. Even under the effect of 

these challenges, implementation of priority development programmes has been continued to achieve 

the targets in the Development Policy Framework of the Government.  

 

In order to ensure the generation of time-bound results delivery of these development projects, the 

Department of Project Management and Monitoring; as entrusted with the responsibility of regular 

monitoring; submits its observations on quarterly basis to the Cabinet of Ministers for making 

appropriate policy decisions. Accordingly, this report presents the cumalative progress of 

development projects implement up to the third Quarter 2021 based on their information and data 

provided by respective line ministries as well as field observations. 

 

Investment and Utilization in 2021  

 

With an intention of achieving the targets of the National Development Framework; “Vistas of 

Prosperity”, Rs.2,552 billion worth 88 New development projects have been initiated in first half of 

the year 2021 while another Rs.90 billion invested in the 3rd quarter for 07 new mega scale 

development projects covering the priority sectors such as health, irrigation, and ports. Accordingly, 

approximate total investment of Rs.6,889 billion worth 322 mega scale development projects are 

being implemented under the purview of 47 line ministries. The total annual allocation for these 

projects was Rs.736 billion. In addition, 436 medium and small-scale development projects and 152 

annual programmes are also being implemented in 2021 by utilizing budgetary allocations of Rs. 39 

billion and Rs. 31 billion respectively. 
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In comparison to the 1st and 2nd quarters of 2021 these projects have shown a considerable level of 

performance amidst the obstructive situations with a remarkable achievement of 63% financial 

progress against the expenditure target. This achievement equals to 40% of annual allocation. The 

Table-02 below illustrates the annual financial utilization of these projects which are categorized 

based on their total estimated cost.  

      

                                                         

However, it was reported that, a portion of 2021 annual allocation of 55 mega scale projects which 

showed slow progress due to obstacles and limitations resulted by the COVID-19 related drawbacks 

in economic activities in the country, have been transferred to prioritized other projects including 

mega, small and medium scale projects which need urgent completion. Among those, transfer/ 

revision of allocated funds from the projects in the road and water supply sectors are prominent.   

 

 

Table 01:  Classification of Mega Scale Projects based on source of financing and 

progress 

Source of Financing 

Number 

of 

Projects 

Allocation 

for 2021  

(Rs. Bn) 

As at 30.09.2021 

Anticipated 

Expenditure  

(Rs. Bn) 

Actual 

Expenditure  

(Rs. Bn) 

Financial 

Progress 

(%) 

Local Funds 176 238.7 161.4  65.0 40.3 

Local Loans  10  23.4  19.6  15.3 78.1 

Foreign Loans 121 467.9 263.2 197.5 75.0 

Foreign Grants  15   5.5   3.6   4.5    125.0 

Total 322 735.5 447.8 282.4 63.1 

 

Table 02:  Allocation and Utilization of Funds for Development Projects as at the end  

of 3rd quarter 2021 

Classification of Projects based 

on Total Estimated Cost 

Estimated (Rs. Mn.) 

Number 

of 

Projects 

Annual 

Allocation 

(Rs. Bn.) 

Utilization 

Target 

(Rs. Bn) 

Utilization 

(Rs. Bn.) 

Percentage 

Utilization 

(%) 

1,000 - 15,000 240 235.6 127.5  76.4 59.9 

15,001-30,000  42 113.4  72.9  51.2 70.2 

30,001- 45,000  15  95.4  31.8  23.5 73.9 

45,001 – 60,000  09  72.1  43.2  23.8 55.1 

Over 60,000  16 219.0 172.3 107.5 62.4 

Total 322 735.5 447.8 282.4 63.1 
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Even though these fund transfers are considered as timely actions for optimum utilization of annual 

allocations of development projects, it is observed that these changes would also create an impact on 

completion of project activities as targeted. The transferred fund should also be fully utilized to make 

this fund transfer a positive strategy. 

 

2. Physical Progress 
 

A summary of overall performance of 322 projects by the end of 3rd quarter, is illustrated in the 

Table-03 and; Annexure-A shows the performance of individual projects. Accordingly, it is observed 

that 14 out of 322 projects are completed by the end of 3rd quarter while 113 (35%) projects are being 

implemented successfully. However, it has been noted that delivery of results of approximately 60% 

of projects is uncertain due to various reasons.  

 

 

3. Extension of Project Period and Revision of Cost 

 

Since the results generation of these projects which are being implemented through an integrated 

development approach has a significant influence on the results generation of other projects, their 

completion within the specified timeframe should thoroughly be ensured. It is observed that, 134 

on-going projects have obtained extensions to the originally agreed project period. It is reported that, 

start-up delays, scope changes, poor performance of contractors, delay in third-party approvals and 

limitations due to COVID-19 pandemic caused these extensions. The total estimated cost of 46 

projects have also been increased and delay in project implementation, changes to project scope and 

unrealistic estimation are among the main reasons for such increases.  

Table 03:  Classification of Projects based on Progress Category 

Progress Category 
Colour 

Code 

Number of 

Projects 

Physically completed projects in 2021  14 

Being Implemented successfully  36 

Implemented properly, but with a delay  77 

Slightly behind the schedule; need intervention to keep on track  89 

Highly behind the schedule; special attention is needed  60 

At critical stage; largely deviated from the target  46 
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Though the extensions related to foreign funded projects are approved by the Cabinet of Ministers, it 

is observed that the extensions to some of the domestic financing projects have been granted through 

contract extensions by the Secretaries of respective line ministries. The Committee to Evaluate 

Changes of On-going Projects (CECOP) which is appointed with an objective to assess the changes 

of the implementation period and cost estimations of ongoing projects, has approved time extensions 

of 73 projects since December 2020 up to now. In order to minimize obtaining additional time for 

project completion, necessity of strengthening the implementation of para 10.3 of the Management 

Services Circular 01/2019 dated 15.03.2019 on project staff is observed. 

 

 

4. Completion of mega scale development projects and ensuring benefits 

 

All on-going projects of the 3rd quarter of 2021 should be completed by the year 2030. Fourteen (14) 

out of 116 projects which are scheduled to be completed in 2021 have already been completed. 

Another 13 projects have further extended their implementation periods. Accordingly, there are 89 

projects which should be physically completed in 2021. 40 projects among those have reached up to 

90% of physical progress, showing the probability of completion as planned. Distribution of projects 

according to the scheduled year of completion is shown in the Table -04. 

 

 

 

Progress of 103 projects which are scheduled to be completed in 2021 is illustrated in the Table-05.  

It is observed that 48 out of these 103 projects (46%) which classified as “largely deviated from 

target” and “with serious drawbacks in implementation” are at various progress levels. It is observed 

that these projects should be completed expeditiously, and action should be taken to make room in the 

national budget to accommodate new projects that are closely in line with the new development 

policy framework of the government. 

 

 

Table 04:  Distribution of Mega Scale Projects according to the Scheduled Year of 

Completion 

Year 2021 2022 2023 2024 2025 2026 2027 2028 -2030 

Number of 

Projects 
103 74 83 43 14 1 2 2 
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Table 05:  Performance of projects scheduled to be completed in year 2021 

Progress Category 
Colour 

Code 

Number of 

Projects 

Physically completed projects in 2021  14 

Being Implemented successfully  12 

Implemented properly, but with a delay  15 

Slightly behind the schedule; need intervention to keep on track  14 

Highly behind the schedule; special attention is needed  20 

At critical stage; largely deviated from the target  28 

එTotal 103 

 

5. Issues of projects 

One or more unresolved issues in the projects which hinder their progress have been observed in 214 

mega scale development projects, during this quarter as well. Details of those issues are illustrated in 

the Table-06.   

 
 

Table 06:  Reported unresolved issues of projects as at the end of 3rdquarter of 2021 

Main issues Number of Issues* 

Poor performance of contractors 43 

Delay in land acquisition 28 

Delay in approval and support expected from a third party 30 

Change of project scope 11 

Inadequate Allocation and delay in receiving imprest 47 

Delay in procurement process 18 

Issues related to performance of consultants 07 

Public protests 06 

Global Pandemic situation and related matters   137** 

* More than 01 issue has been reported in respect of some projects 

** Importation restrictions and delays, shortage of raw material and labour, limitations on immigration and emigration, 

increase in cost of materials. 
 

As a whole, a serious intervention by the respective line ministries is required to resolve the dragging 

of unsolved issues which hinder their progress. Further, requirement of an arrangement to obtain the 

support of various institutions to clear issues which are beyond the control of project implementing 

agencies is also observed.  

48 



6 
 

 

Recommendations:      

Since the result generation of these projects which is being implemented through an integrated 

development approach has a significant influence on the results generation of other projects, their 

completion within the specified timeframe should thoroughly be ensured. Hence, it is proposed to 

appoint a permanent committee with the inclusion of the heads of relevant departments in the General 

Treasury to resolve the frequent issues that cause drawbacks in the implementation of projects.   
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Colour Classification 

 

 Physically completed projects in 2021 

 Being Implemented successfully 

 Implemented properly, but with a delay 

 Slightly behind the schedule; need intervention to keep on track 

 Highly behind the schedule; special attention is needed 

 At critical stage; largely deviated from the target 

  

 
Please use the link to Department of Project Management and Monitoring in  

www.treasury.gov.lk for detailed criteria used for rating the projects according to the 

colour code. 

file:///C:/Users/premarathna.tadd/Downloads/www.treasury.gov.lk
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# Name of the Ministry Total

1 Ministry of Agriculture 2 1 1 - 1 - 5

2
State Ministry of Livestock, Farm Promotion and Dairy 

and Egg Related Industries
- - 1 - - - 1

3 Ministry of Defence - 2 2 1 3 - 8

4
State Ministry of National Security and Disaster 

Management
1 2 1 1 - - 5

5 State Ministry of Home Affairs 1 - 2 1 - - 4

6 Ministry of  Economic Policies and Plan Implementation - - - 1 - - 1

7 Ministry of Education 2 3 2 7 3 1 18

8
State Ministry of Women and Child Development, Pre-

schools and Primary Education
- 1 4 2 - - 7

9
State Ministry of Education Reforms, Open Universities 

and Distance Learning Promotion
- 1 - - 1 - 2

10
State Ministry of Skills Development, Vocational 

Education, Research and Innovation
1 1 1 - - - 3

11 Ministry of Energy - 1 - 3 - - 4

12 Ministry of Finance - - 2 2 2 - 6

13
State Ministry of Samurdhi, Household Economy, Micro 

Finance and Self Employment
- 1 1 1 - - 3

14 Ministry of Fisheries - 1 1 1 - - 3

15
State Ministry of Company Estate Reforms and Tea 

Estates related Crops
- - - 1 - - 1

16
State Ministry of Development of Minor Crops 

Plantation 
- - - 1 - - 1

17 Ministry of Foreign Affairs - - - - - 1 1

18 Ministry of Health 14 6 1 2 6 1 30

19
State Ministry of Production, Supply and Regulation of 

Pharmaceuticals 
- - 1 1 - - 2

20 Ministry of Highways 2 10 3 8 6 1 30

21 Ministry of Irrigation 2 9 6 6 - 2 25

22
State Ministry of Canals and Common Infrastructure 

Development in Settlements in Mahaweli Zones
- - - 3 1 - 4

23
State Ministry of Tanks, Reservoirs and Irrigation 

Development related to Rural Paddy Fields
- - - - 1 - 1

Ministry -wise Project Progress
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# Name of the Ministry Total

24 Ministry of  Industries - - - - 1 - 1

25 Ministry of Justice 1 - 1 - 2 - 4

26
State Ministry of Prison Management and Prisoners' 

Rehabilitation
1 - - - - 1 2

27 Ministry of Mass Media - - - - 1 - 1

28 Ministry of Ports and Shipping - - - 1 2 2 5

29
State Ministry of Warehouse Facilities, Container Yards, 

Port Supply Facilities 
- 1 - - - - 1

30
State Ministry of Provincial Councils and Local 

Government Affairs
- 2 4 4 3 - 13

31 Ministry of Power 1 - 3 2 - 1 7

32
State Ministry of Solar, Wind, Hydro Power Generation 

Projects Development
- - 1 - - 2 3

33 Ministry of Public Security - - - 1 - - 1

34 Ministry of Technology 1 - 2 - - - 3

35
State Ministry of Digital Technology and Enterprise 

Development
1 - - - - 1 2

36 Ministry of Transport 2 - 1 4 1 - 8

37
State Ministry of Vehicle regulation, Bus Transport 

Services 
- - - 1 - - 1

38 Ministry of Urban Development and Housing 1 3 3 - - - 7

39
State Ministry of Urban Development, Waste Disposal 

and Community Cleanliness
1 3 1 1 2 - 8

40
State Ministry of Coast Conservation and Low-Lying 

Lands Development
- - - 1 - - 1

41
State Ministry of Rural Housing, Construction and 

Building, Material Industries
1 1 - - - 1 3

42
State Ministry of Estate Housing and Community 

Infrastructure
- 1 - - - - 1

43 Ministry of Water Supply 7 8 41 18 - - 74

44 Ministry of Wildlife and Forest Conservation - - 1 - - - 1

45 State Ministry of Wildlife Protection 3 - - - - - 3

46 Ministry of Youth and Sports 1 - 1 1 - - 3

47
State Ministry of Aviation and Export Zones 

Development
- 2 1 1 - - 4

46 60 89 77 36 14 322Total
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# Name of the Ministry Page No

1 Ministry of Agriculture I

2 State Ministry of Livestock, Farm Promotion and Dairy and Egg Related Industries I

3 Ministry of Defence I

4 State Ministry of National Security and Disaster Management II

5 State Ministry of Home Affairs II

6 Ministry of  Economic Policies and Plan Implementation II

7 Ministry of Education II

8 State Ministry of Women & Child Development, Pre-schools, Primary Education, School Infrastructure and Education Services IV

9 State Ministry of Education Reforms, Open Universities and Distance Learning Promotion IV

10 State Ministry of Skills Development, Vocational Education, Research and Innovation IV

11 Ministry of Energy IV

12 Ministry of Finance V

13
State Ministry of Samurdhi, Household Economy, Micro Finance, Self Employment, Business Development and Underutilized State 

Resources Development
V

14 Ministry of Fisheries V

15 State Ministry of Company Estate Reforms, Tea Esstates related Crops, Tea Factories Modernization and Tea Export Promotion VI

16
State Ministry of Development of Minor Crops Plantation including Sugarcane, Maize, Cashew, Pepper, Cinnamon, Cloves, Betel 

related Industries and Export Promotion
VI

17 Ministry of Foreign Affairs VI

18 Ministry of Health VII

19 State Ministry of Production, Supply and Regulation of Pharmaceuticals VIII

20 Ministry of Highways VIII

21 Ministry of Irrigation X

22 State Ministry of Canals and Common Infrastructure Development in Settlements in Mahaweli Zones XI

23 State Ministry of Tanks, Reservoirs and Irrigation Development related to Rural Paddy Fields XII

                                                    Contents                                                        Annex - A



# Name of the Ministry Page No

24 Ministry of  Industries XII

25 Ministry of Justice XII

26 State Ministry of Prison Management and Prisoners' Rehabilitation XII

27 Ministry of Mass Media XII

28 Ministry of Ports and Shipping XII

29 State Ministry of Warehouse Facilities, Container Yards, Port Supply Facilities and Boats and Shipping Industry Development XIII

30 State Ministry of Provincial Councils and Local Government Affairs XIII

31 Ministry of Power XIV

32 State Ministry of Solar, Wind, Hydro Power Generation Projects Development XIV

33 Ministry of Public Security XIV

34 Ministry of Technology XIV

35 State Ministry of Digital Technology and Enterprise Development XV

36 Ministry of Transport XV

37 State Ministry of Vehicle Regulation, Bus Transport Services and Train Compartments and Motor Car Industry XV

38 Ministry of Urban Development and Housing XVI

39 State Ministry of Urban Development, Coast Conservation, Waste Disposal and Community Cleanliness XVI

40 State Ministry of Coast Conservation and Low-Lying Lands Development XVI

41 State Ministry of Rural Housing, Construction and Building, Material Industries XVII

42 State Ministry of Estate Housing and Community Infrastructure XVII

43 Ministry of Water Supply XVII

44 Ministry of Wildlife and Forest Conservation XXI

45
State Ministry of Wildlife Protection, Adoption of Safety Measures including the Construction of Electric Fences, Trenches, 

Reforestration &Forest Resources Development
XXII

46 Ministry of Youth and Sports XXII

47 State Ministry of Aviation and Export Zones Development XXII



# Project
Method of 

Financing

Starting 

Date

Expected 

Completion 

Date

Total 

Estimated 

Cost

(Rs. Mn.)

Allocation 

for 2021 

(Rs. Mn)

Cumulative 

Expenditure 

(Rs. Mn)

Cumulative 

physical 

Target 

(%)

Cumulative 

Physical 

Progress 

(%)

Time 

Extention 

(in 

months)

Status

Ministry of Agriculture

1
Agriculture      Sector        Modernization  Project   

(Productivity enhancement & diversification)  
World Bank  2016/10 2023/06 16,140 2,970.0 3,966.9 97.0 30.7 18

2 Climate Smart Irrigated Agriculture Project (CSIAP) World Bank 2019/01  2024/06 22,500 3,710.0 1,438.7 25.0 14.0

3 Smallholder Agribusiness Partnerships Programme IFAD 2017/06 2023/06 17,171 2,500.0 3,705.0 64.0 35.0

4 Establishment of Dairy Processing Plant at Badalgama  Denmark 2016/01 2021/12 11,783 313.0 10,801.5 99.0 94.0 12

5 Development of Mini Dairy Cooperative Societies France 2018/01 2021/12 4,086 970.0 2,334.2 84.0 45.0 12

State Ministry of Livestock, Farm Promotion and Dairy and Egg Related Industries

6
Promotion of Small and Medium Scale Dairy Farmers 

Through Productivity Improvements
GoSL 2021/01 2023/12 1,650 450.0 24.2 25.0 18.0

Ministry of Defence

7 DHQC Project- Phase 01+ GoSL 2011/10 2023/10 68,788 10,000.0 33,538.9 71.2 71.2 84

8
Tri Forces Central  Ammunition Armoury and 

Commercial Explosive Armoury Complex at Punani
GoSL 2017/07 2021/12 1,569 400.0 927.0 81.0 79.0 29

9 Strategic Defence Communication Network Project GoSL 2015/01 2022/12 1,192 300.0 628.1 69.5 71.7 48

10 Army Hospital Project-Stage 3 GoSL 2017/01 2022/12 4,004 500.0 916.7 16.1 9.9

11 Construction of Quay at Dockyard - Trincomalee GoSL 2015/01 2022/12 4,611 800.0 1,072.9 21.8 21.0 12

12 Construction of New Hospital to SLAF GoSL 2021/01 2023/12 4,586 1,075.0 0.0 10.0 5.0

13
Upgrading and modernization of the Sri Lanka Army 

Communication System (Stage-1)
GoSL 2021/01 2023/12 4,089 1,000.0 0.0 17.0 11.0

14 Modernization of VHF UHF Communication System GoSL 2021/01 2023/12 1,112 402.0 0.0 12.0 12.0

Status of Mega Scale Projects as at 30
th

 September 2021

Annex A

I



# Project
Method of 

Financing

Starting 

Date

Expected 

Completion 

Date

Total 

Estimated 

Cost

(Rs. Mn.)

Allocation 

for 2021 

(Rs. Mn)

Cumulative 

Expenditure 

(Rs. Mn)

Cumulative 

physical 

Target 

(%)

Cumulative 

Physical 

Progress 

(%)

Time 

Extention 

(in 

months)

Status

I

State Ministry of National Security and Disaster Management

15
Construction of Houses in Landslide Affected Areas in 

Kegalle
GoSL 2016/01 2021/12 2,838 70.0 2,069.1 100.0 97.0 36

16
Resettlement of Displaced People Due to Landslide 

Threats and Landslide
GoSL 2017/01 2021/12 21,050 500.0 4,188.0 78.4 10.4

17
Reduction of Landslide Vulnerability  by Mitigation 

Measures 
China 2019/01 2023/12 19,116 1,160.0 781.0 50.0 43.0

18 Doppler Weather Radar System JICA 2019/01 2024/12 4,491 12.0 0.4 25.0 20.0 24

19
Construction of Pre-Cast Disaster Resilient Houses for 

the People Residing in Disaster Prone Areas
GoSL 2021/01 2022/12 1,200 150.0 2.0 15.0 3.5

State Ministry of Home Affairs 

20
Construction of an Auditorium for the Galle District 

Secretariat          
GoSL 2018/01 2021/01 3,155 250.0 686.8 100.0 18.8

21 Construction of Administrative Complex at Gampaha GoSL 2017/02 2021/09 3,054 600.0 2,062.7 100.0 77.0

22
Constructions of a new four storied building for District 

Secretariat Polonnaruwa 
GoSL 2016/08 2021/05 1,799 250.0 1,640.1 100.0 98.0 24

23
e Grama Niladari (e-GN) Project Enhance the ICT usage 

among Grass Root Level Government Officers 
GoSL 2016/02 2022/12 1,751 665.0 218.8 87.4 73.7 60

Ministry of  Economic Policies and Plan Implementation 

24 Contingent Emergency Response Components (CERC) World Bank 2020/09 2022/12 10,491 3,734.0 3,195.0 55.0 50.0 12

Ministry of Education

25
Multipurpose Building for faculty of Humanities & 

Social Sciences (Uni.of Sri Jayawardenepura)
GoSL  2018/01  2023/12 1,364 175.0 345.9 47.5 45.0

26

Multipurpose building complex for Faculty of 

Management Studies & Commerce (Uni.of Sri 

Jayawardenepura)

GoSL  2018/01  2023/12 1,761 175.0 455.3 35.0 35.0

II



# Project
Method of 

Financing

Starting 

Date

Expected 

Completion 

Date

Total 

Estimated 

Cost

(Rs. Mn.)

Allocation 

for 2021 

(Rs. Mn)

Cumulative 

Expenditure 

(Rs. Mn)

Cumulative 

physical 

Target 

(%)

Cumulative 

Physical 

Progress 

(%)

Time 

Extention 

(in 

months)

Status

I

27
Completion and Mainteance of Twelve storied building 

complex for the Faculty of Medicine (Uni.of Ruhuna)
GoSL  2017/11  2021/09 1,180 400.0 546.5 100.0 35.0

28
Establishment of a Professorial Unit at Karapitiya 

hospital (Uni.of Ruhuna)
GoSL  2019/06  2022/07 1,300 270.0 399.5 50.0 38.0

29
Establishment of Research & Training Complex at the 

Faculty of Agriculture, University of Jaffna
JICA  2017/05  2021/06 2,450 300.0 2,715.7 100.0 100.0

30
Accelerating Higher Education Expansion & 

Development Project 
World Bank  2017/06  2023/06 14,500 3,000.0 8,809.0 66.0 65.0

31
Building Complex for the Faculty of Healthcare Sciences, 

Eastern University
Kuwait Fund  2016/03  2021/12 5,480 1,610.0 3,069.0 96.0 95.0 12

32 Wayamba University Township Development Project Saudi Fund  2017/10  2022/01 5,088 600.0 77.5 38.0 22.0 13

33
Science & Technology Human Resources Development 

Programme for the Universities
ADB 2018/01 2023/12 26,400 3,150.0 4,528.1 54.0 45.0

34
Establishment of Faculty of Medicine at Sabaragamuwa 

University of Sri Lanka
Saudi Fund 2018/01  2023/12 12,780 711.0 518.2 31.0 22.0

35
Building Complex for the Clinical Department, 

Uni.of Colombo
Local Banks  2017/05  2021/08 6,604 3,455.0 4,409.2 100.0 82.0 15

36
Establishment of State Medical Faculty, 

Moratuwa University
Kuwait Fund 2021/01 2025/12 5,985 200.0 0.0 0.0 0.0

37
Develop Faculty of Allied Health Science at the Ruhunu 

University 
GoSL 2020/12 2023/06 1,660 300.0 483.8 29.0 35.0

38
Establishment of Technology Faculty - Wayamba 

University
GoSL 2020/09 2023/12 1,685 387.3 557.3 29.0 28.0

39 General Education Modernization Project World Bank 2018/01 2023/12 3,876 1,083.0 1,491.4 50.0 40.0

40
Establishment of National College of Education for 

Technology Stream 
Korea 2018/01 2023/12 2,080 486.0 43.0 45.0 17.0

41 Technological Education Development Project OPEC 2018/01 2023/12 10,924 1,296.0 146.8 37.0 30.0

42
Educational Environment Improvement Project in 

Kilinochchi
Korea 2018/01 2022/12 1,300 201.0 975.6 56.0 52.0
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State Ministry of Women and Child Development, Pre-schools and Primary Education, School Infrastructure and Education Services

43 Nearest School is the Best School (NSBS) GoSL 2016/01 2021/12 70,955 540.0 60,852.7 97.5 92.0 12

44 Early Childhood Development Project World Bank 2016/01 2022/06 7,500 946.0 4,833.7 84.0 77.0 24

45
Establish National Schools in Divisional Secretariate 

Divisions,where there is no national school
GoSL 2021/01 2024/12 3,950 950.0 344.2 20.0 12.0

46
Upgrade Facilities of Secondary Schools to Establish 

1000 National schools-Phase 01
GoSL 2021/01 2024/12 3,600 1,000.0 439.0 20.0 12.0

47 Establish Trilingual National schools covering all schools GoSL 2021/01 2024/12 2,500 500.0 0.0 20.0 7.0

48 Establish Cluster School System GoSL 2021/01 2024/12 2,400 950.0 4.1 20.0 7.0

49 Develop Child Friendly School GoSL 2021/01 2024/12 1,900 400.0 184.8 20.0 10.0

State Ministry of Education Reforms, Open Universities and Distance Learning Promotion

50 Qualitative Development Reforms in Education GoSL 2021/01 2023/12 4,570 970.0 69.5 18.0 18.0

51 Establishment of ICT Hubs Secondary Education Korea 2019/01 2023/12 5,706 108.0 0.0 28.0 15.0

State Ministry of Skills Development, Vocational Education, Research and Innovation

52 Skills Sector Development Programme ADB 2014/01 2021/12 51,793 3,101.0 34,325.3 98.0 95.0

53 Establishment of National Science Centre GoSL 2017/01 2023/12 2,500 60.0 283.0 18.0 12.6 36

54
Support for Product Design Engineering (PDE) under the 

Mechatronics enabled Economic Development Initiative 
GoSL 2017/01 2023/12 6,500 50.0 34.0 21.0 4.0

Ministry of Energy

55

Development & Upgrading of Aviation Refuelling 

Terminal & the Existing Fuel Hydrant System and 

Installation of a Fuel Hydrant System at new Apron-

Phase II Stage 2 Development Project of BIA 

CPC Funds 2018/01 2022/07 7,971 3,347.7 4,494.5 67.0 64.3 22

56
Construction of JetA-1 Transfer pipeline from 

Muthurajawela to BIA and associated developments
CPC Funds 2018/01 2022/11 10,353 860.0 33.0 10.0 7.6 23
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57 Construction of 6 Tanks at Kolonnawa Installation CPC Funds 2019/10 2023/02 2,287 1,628.7 593.4 36.0 14.0

58

Construction of a Regasified Liquefied Natural Gas (R-

LNG) pipeline from Floating Storage Regasification Unit 

(FSRU) Kerawelapitiya  and Kelanitissa Power Plants

CPC Funds 2021/02 2024/02 7,800 300.0 9.3 3.0 1.5

Ministry of Finance

59 Solar Power Generation Project ADB 2018/05 2021/12 7,214 5,500.0 7,871.5 95.0 87.0

60
Fiscal Management Efficiency Project (FMEP) - Rolling 

out of ITMIS programme to expenditure units. 
GoSL 2010/06 2022/06 5,328 500.0 5,242.6 100.0 97.5 104

61
Establishment of Revenue Administration Information 

System (RAMIS) - 2.0 New version
GoSL 2020/10 2021/12 2,252 1,099.0 736.9 65.0 42.0

62
Small and Medium Sized Enterprises Line of Credit 

Project
ADB 2020/12 2024/12 31,302 7,334.1 13,866.2 43.0 44.0

63 Social Safety Nets Project World Bank 2016/12 2022/06 10,949 200.0 8,961.3 95.0 89.7

64 Financial Sector Modernisation Project World Bank 2017/10 2022/12 13,125 500.0 788.3 55.0 35.3

State Ministry of Samurdhi, Household Economy, Micro Finance, Self Employment,Business Development and Underutilized State Resources Development

65
Construction of a Building Complex Seeduwa (National 

Institute of Social Development)
GoSL 2017/01 2021/12 1,000 249.0 674.6 100.0 90.0 20

66
"Sundara Gama" National villages Empowerment 

programme  ("Sawbhagya" Development Bureau)
GoSL 2021/01 2021/12 5,300 5,300.0 357.0 70.0 30.0

67
Empowerment of 200,000 Samurdhi Beneficiary 

Families
GoSL 2021/01 2022/12 10,000 10,000.0 188.9 75.0 22.5

Ministry of Fisheries

68 Develop Gandara Fishery Habour GoSL 2020/12 2023/12 9,360 1,590.0 1,381.7 15.5 10.0

69 Develop the new fishery habour in Wellamankara GoSL 2018/06 2021/12 2,498 350.0 2,012.2 99.5 99.0

70 Construction of Balapitiya Fishery Harbour GoSL 2021/01 2024/12 1,200 300.0 21.2 5.0 4.0
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State Ministry of Company Estate Reforms, Tea Estates related Crops, Tea Factories Modernization and Tea Export Promotion

71 Smallholder Tea and Rubber  Revitalization Project IFAD 2016/04 2023/06 9,401 1,600.0 4,478.0 84.0 78.0 12

State Ministry of Development of Minor Crops plantation including Sugar Cane, Maize, Cashew, Pepper, Cinnamon, Cloves, Beetle,   Industries and Export Promotion

72
Agriculture Sector Modernization Project                                 

(Component I-Value Chain Development)  
World Bank 2017/03 2023/06 8,795 1,400.0 4,391.6 79.0 72.0 18

Ministry of Foreign Affairs

73 Trade related assistance in Sri Lanka EU 2016/11 2021/02 1,584 59.0 1,584.0 100.0 100.0 3

Ministry of Health

74
Development of District Hospital Kalutara  as a 

Specialized Maternal and Children's Hospital 
Netherland 2015/03 2022/04 5,400 510.0 2,043.4 76.0 70.0 40

75 Helmut Khol Maternity Hospital Karapitiya, Galle  KfW 2015/10 2021/12 6,734 1,055.0 4,502.9 99.0 98.5 36

76
Matara District Maternal and Newborn Health Care 

Strengthening Project.
Korea 2017/07 2021/03 1,275 55.0 1,130.3 100.0 98.0

77 Health System Enhancement Project ADB 2018/10 2023/10 10,500 6,530.0 3,467.9 57.0 57.0

78 Primary Healthcare Systems Strenghening Project(PSSP) World Bank 2019/09 2023/09 10,672 1,500.0 1,295.3 55.0 50.0

79
Covid 19 Emergency Response and Health Systems 

Preparedness Project   
World Bank 2020/04 2023/12 79,614 2,693.9 8,895.9 60.0 60.0

80 Development of Ambulatory Care Centre  at  NHSL China 2017/07 2021/09 14,600 510.0 1,612.2 100.0 88.0

81
Constructon of National Neprology Hospital in 

Polonnaruwa for Kidney Disease 
China 2017/08 2021/09 13,000 510.0 790.8 100.0 100.0

82 Upgrading Health facilities of selected hospitals China 2019/09 2022/02 15,292 2,505.0 9,956.0 76.0 70.0 5

83 Development of Hospitals in Nothern Province (DRIVE) Netherland 2019/12 2022/12 12,225 1,260.0 4,428.1 83.5 68.0
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84 Health & Medical Service Improvement Project                           JICA 2018/10 2023/10 16,594 345.0 310.7 19.0 20.0

85 Global  Fund to Fight AIDS, Tuberculosis and Malaria Global Fund 2019/01 2021/12 1,715 220.0 943.0 95.0 70.0

86
Neonatal and Obstetrics Reference Centre for De Zoysa 

Maternity Hospital
UK 2018/02 2023/10 6,162 750.0 1,416.0 15.0 13.0

87
Improvement of ETU Facilities of  Hospitals under the 

Line Ministry
GoSL 2014/01 2020/12 9,525 700.0 3,261.0 100.0 35.0 24

88 Developments at TH - Karapitiya Hospital GoSL 2016/08 2021/08 1,024 200.0 426.5 61.0 54.0 24

89 Construction of Ministry Building (16-stroried building)  GoSL 2016/11 2022/06 5,979 829.0 2,965.6 66.0 61.0 59

90
Construction of National Stroke Centre at Base Hospital 

Mulleriyawa
GoSL 2014/06 2021/11 1,112 50.0 372.8 77.8 21.0 44

91
Provision of High Quality Radiotherapy for Cancer 

Patients in Sri Lanka With High Energy Radiation 
GoSL 2014/01 2021/12 6,872 400.0 3,997.9 98.0 91.0 12

92
Construction of 03 Cancer Hospitals in Tellippalei, 

Kandy and Karapitiya                                    
GoSL 2016/11 2021/12 3,000 350.0 1,330.6 48.0 40.0 24

93
Establishment of Specialized Pediatric Care Complexes 

in Karapitiya, Ampara and Jaffna hospitals
GoSL 2017/10 2022/10 4,676 450.0 1,580.7 50.0 35.0 24

94
Establish Oral health Center in Karapitiya Teaching 

Hospital
GoSL 2017/09 2021/09 1,076 100.0 366.7 100.0 40.0

95 Construction of Heart Centre at Lady Ridgeway Hospital GoSL 2018/01 2022/07 2,440 200.0 353.1 48.0 32.0 19

96

Establishment of higly specialized centres in Colombo, 

Kandy & Anuradhapura  Obsteteric complications and 

medical disease complicating pregnancies

GoSL 2018/01 2021/12 1,845 120.0 72.2 67.0 8.0

97 Construction of Nursing Faculty / Hostel GoSL 2017/01 2021/02 7,172 800.0 1,927.8 100.0 12.0

98
Establishment 1000 Kidney Dialysis Centres in Kidney 

Diseases prevalent areas
GoSL 2016/11 2020/12 6,500 500.0 2,219.2 100.0 85.0 24
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99 Upgrading Nurses Training Schools GoSL 2017/01 2020/12 2,933 555.0 797.3 100.0 25.0 12

100

Construction of well equiped 10 district based stroke 

centers and strengthening the A & E care services in 

hospitals

GoSL 2019/01 2021/12 4,494 250.0 74.9 65.0 2.0

101 Improvement of DH Moratuwa GoSL 2018/09 2020/12 1,000 50.0 210.2 100.0 28.0

102
Construction of a Ten – storied building at the PGH 

Badulla
GoSL 2019/04 2022/12 3,850 750.0 375.0 32.0 12.0 20

103 Establish Bone Marrow Transplant Unit at TH-Kandy GoSL 2017/11 2023/06 1,701 50.0 299.7 23.0 22.0

State Ministry of Production, Supply and Regulation of Pharmaceuticals 

104
Responsive COVID 19 vaccine for Recovery –Under the 

AP VAX facility
ADB 2021/07 2024/12 32,694 17,000.0 3,642.0 25.0 18.0

105
Upgrading of Drug Stores at Hospitals  Medical Supply 

Division
GoSL 2021/01 2023/12 3,989 305.0 110.0 5.0 3.0

Ministry of Highways

106 Central Expressway Project Section - 1 China 2020/09 2024/09 176,785 23,875.0 43,548.0 16.5 11.3

107 Central Expressway Project Section - 2 Local Banks 2016/01 2021/05 149,020 805.0 121,353.0 100.0 97.0 17

108 Central Expressway Project Section - 3 GoSL 2017/04 2025/12 156,464 1,121.0 8,019.0 10.0 8.8

109 Central Expressway Project Section - 4 GoSL 2016/02 2025/12 179,831 370.0 594.0 8.4 6.8

110 Elivated Highway from NKB to Athurugiriya GoSL 2017/01 2025/12 201,907 14,135.0 337.5 7.0 6.6

111 Ruwanpura Expressway Project (Phase I ) Local Banks 2017/01 2025/12 67,000 2,058.0 3,598.8 8.2 7.3

112 Port Access Elivated Highway ADB 2019/03 2025/06 55,916 19,898.0 8,054.1 15.7 12.6

113
Base line Road - Phase III Kirulapona junction to 

Colombo - Horana Road
GoSL 2021/01 2022/12 5,725 1,699.0 1,562.2 67.0 48.6

114 Road Network Development Project (SFD) Saudi Fund 2013/06 2022/04 9,055 241.0 8,528.3 100.0 99.9 26

115
Rehabilitation of Peradeniya - Badulla Road from 

Badulla to Bibilla - (OFID)
OPEC 2017/12 2021/12 11,370 2,922.0 9,046.8 96.0 84.5 30
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116
Rehabilitation of Peradeniya - Badulla Road from Bibilla 

to Chenkalady - (SFD)
Saudi Fund 2018/06 2022/07 9,630 3,760.0 6,291.4 100.0 99.8 22

117 Colombo District Road Development Project (OFID 2) OPEC 2013/12 2021/12 16,062 3,350.0 13,951.8 98.0 96.7 22

118
Western Province National Highways  Project 

(OFID - 03)
OPEC 2017/10 2021/11 6,047 1,010.0 3,934.3 95.0 84.0 26

119 Road Network Development Project (OFID-01) OPEC 2013/06 2021/03 6,625 225.0 5,253.5 100.0 99.4 33

120 Southern Road Connectivity Project ADB 2014/08 2022/06 17,615 3,580.0 17,600.0 93.0 93.0 34

121 Integrated Road Investment Program (i Road)- I ADB 2014/09 2024/03 120,000 16,700.0 72,874.2 90.8 81.4

122 Integrated Road Investment Program (i Road)-II ADB 2018/09 2027/03 135,000 29,324.0 68,665.0 74.0 58.4

123
Widening and Improvements of Roads and Bridges in 

Central and Uva Provinces 
China 2018/11 2021/11 14,000 10,225.0 13,387.3 98.0 94.0 13

124 Transport Projects Preparatory Facility ADB 2016/03 2022/12 1,697 265.0 502.3 68.0 61.0

125 Transport Connectivity & Assest Management World Bank 2018/03 2023/03 1,545 298.0 357.5 62.9 45.1

126
Marine Drive Extension up to Panadura (Kolpety to 

Dehiwala section)
GoSL 2014/09 2021/12 4,246 2,000.0 2,451.6 91.0 95.5 12

127
Development of 100,000 km of Alternative Roads to 

Access Main Roads and Expressway
GoSL 2021/01 2024/04 2,000,000 92,981.0 51,429.4 25.0 15.1

128 Kandy Tunnel Construction Project Korea 2021/01 2027/07 50,461 117.2 19.3 0.7 0.7

129
Rehabilitation of the A 017 Corridor project (Rakwana - 

Suriyakanda)
OPEC 2021/04 2023/04 7,200 168.0 3.8 4.0 1.5

130 Reconstruction of 25 Bridges Project Kuwait Fund 2015/09 2022/01 5,960 2,143.0 3,544.3 87.0 74.0

131 New Bridge Construction Project Over the Kelani River JICA 2014/01 2021/07 55,313 15,460.0 48,057.6 100.0 98.2 3

132
Construction of the Kokilai Bridge and approaches across 

Kokilai Lagoon on mullativu-Kokilai-Pulmudai Road

Czech 

Republic
2021/01 2025/12 11,080 1,015.0 0.0 15.0 0.0
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133 Construction of  Kohuwala & Gatambe Flyovers Hungary 2021/01 2025/12 10,400 4,400.0 2,576.4 4.9 6.7

134

Slave Island-Uttarananda Mawatha,Justice Akbar 

Mawatha 02 Flyovers and Baladaksha Mawatha-

Chiththampalam A Gardner Mawatha Flyover

GoSL 2021/06 2022/06 9,800 3,190.0 951.4 30.0 28.0

135
Landslide Disaster Rehabilitation Project of National 

Road Network
JICA 2012/10 2021/12 16,201 130.0 10,876.0 100.0 100.0 24

Ministry of Irrigation

136 Moragahakanda Kaluganga Development Project

GoSL,China, 

Saudi Fund, 

Kuwait Fund

2007/01 2021/12 117,200 8,455.0 110,667.1 98.5 97.9 36

137 Maduruoya Right Bank Development Project GoSL 2021/01 2030/12 38,500 1,000.0 200.4 2.1 1.1

138 Lower Malwathu Oya Multisector Development Project GoSL 2016/01 2024/12 22,900 500.0 341.5 7.0 1.6

139
Establishment of Groundwater Monitoring Network- 

Pilot Project                             
Netherland 2018/03 2022/09 4,596 750.0 4,487.1 93.0 92.0 18

140 Thalpitigala Reservoir Project GoSL 2016/01 2022/12 31,494 1,000.0 337.9 10.6 2.2 36

141
Mahaweli Water Security Investment Program 

(MWSIP)-Tranch I & II
ADB 2015/07 2022/12 77,760 5,648.0 27,657.3 35.0 27.0 30

142

Gin Nilwala Diversion Project - Stage 1 

(Feasibility Study and Designing for Gin Nilwala 

Diversion Project)

GoSL 2017/01 2021/12 5,054 950.0 4,068.4 96.0 63.8 51

143 Uma Oya Multipurpose Development Project GoSL 2010/03 2021/12 89,800 6,000.0 81,849.0 97.4 96.5 73

144 Climate Resilience Improvement Project  - I World Bank 2014/08 2021/04 17,765 2,210.0 16,147.3 100.0 100.0 23

145
Climate Resilience Improvement Project- 

Additional Financing
World Bank 2016/08 2021/04 6,783 1,820.0 6,586.1 100.0 100.0 23

146
Climate Resilient Integrated Water Management Project 

(CRIWMP) (Wew Gam Pubuduwa)
UNDP 2017/08 2024/12 9,114 1,500.0 4,720.4 45.0 46.0

147 Kivul Oya Reservoir Project GoSL 2021/01 2024/12 8,000 250.0 16.2 2.7 2.0
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148
Integrated Watershed and Water Resources Management 

Project
World Bank 2021/04 2026/04 13,355 651.4 1.1 0.5 0.4

149
Construction of Wattegedara Wewa and Himbiliyakada 

Reservoir 
GoSL 2021/07 2025/12 7,155 200.0 64.6 2.1 1.2

150 Polonnaruwa District Irrigation Development Project GoSL 2017/01 2023/12 7,000 200.0 1,215.1 65.4 25.0

151
Accelerated Irrigation Development Project in 

Monaragala District (Wellassa Navodaya)
GoSL 2017/01 2022/12 2,500 250.0 955.9 64.8 47.6

152
Flood Mitigation Project in Kelani ganga,  Kaluganga 

Basin, Nilwalaganga Basin & Ginganga
GoSL 2018/01 2023/12 2,100 200.0 276.9 19.7 14.6

153 Lower Uva Project GoSL 2008/01 2021/12 1,250 300.0 666.6 80.0 68.6 96

154 Down Stream Development of Daduru Oya Reservior GoSL 2014/01 2020/12 4,148 665.0 3,773.9 100.0 98.8

155 Down Stream Development of Yan Oya Reservoir GoSL 2017/01 2022/12 26,379 3,263.0 13,566.0 80.6 80.2 24

156 Kumbukkan Oya Reservoir Project GoSL 2016/01 2022/12 32,397 250.0 257.8 3.8 1.0

157
Rugam Kithul - Mundeniaru River basin Development 

Project
GoSL 2015/01 2025/12 24,141 300.0 269.7 2.4 1.7

158 Ella Wewa Reservoir Project GoSL 2021/01 2023/12 1,532 300.0 111.0 17.0 6.4

159 Rehabilitation of Kudawilachchiya Reservoir GoSL 2021/01 2024/12 6,000 300.0 19.2 4.5 1.2

160 Rehabilitation of Dematagalla Tank GoSL 2021/01 2024/12 2,230 30.0 0.0 3.0 0.0

State Ministry of Canals and Common Infrastructure Development in settlements in Mahaweli Zones

161 Mahaweli Consolidation Project GoSL 2007/01 2021/12 4,910 230.0 4,675.3 98.0 98.0 36

162 Welioya Integrated Development Project GoSL 2012/01 2023/12 3,957 270.0 2,432.5 85.5 84.0 60

163 Rideemaliyadda Integrated Development Project GoSL 2012/01 2022/12 1,100 200.0 752.5 91.0 89.5 48

164 Rambaken Oya Integrated Development project GoSL 2012/01 2023/12 1,086 250.0 551.2 71.0 68.0 48
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State Ministry of Tanks, Reservoirs and Irrigation Development related to Rural Paddy Fields

165
Rural Tank Development Project under '' Wari 

Saubhagya programme''
GoSL 2021/01 2023/12 12,500 3,000.0 1,489.6 13.0 12.0

Ministry of  Industries

166
Create Dedicated Zone for Textile Manufacturing and 

Related Industries Eravur 
GoSL 2020/01 2023/12 3,034 849.9 760.0 45.0 44.0

Ministry of Justice

167 Rathnapura Court Complex GoSL 2018/08 2021/08 2,500 470.0 946.1 100.0 38.0

168 Social Cohesion and Reconciliation Project (SCORE) USAID 2018/07 2021/06 1,780 498.5 1,741.9 100.0 97.8

169 Strengthening the Reconciliation Process in Sri Lanka EU 2016/04 2021/10 2,567 484.5 2,648.2 97.0 98.0

170 Court Automation Project GoSL 2021/04 2024/04 2,500 500.0 13.2 10.0 10.0

State Ministry of Prison reforms and Prisoners' Rehabilitation

171 Construction of Pallekelle Prison Complex GoSL 2007/01 2022/02 4,364 100.0 1,966.0 55.5 55.5 122

172 Relocation of Prison Complex at Tangalle GoSL 2012/01 2019/12 5,480 50.0 4,606.0 100.0 100.0

Ministry of Mass Media

173
Digitalization of Terrestrial Television Broadcasting 

Project  in Sri Lanka 
JICA 2021/07 2028/12 32,000 8.0 1.0 3.0 2.0

Ministry of Ports and Shipping

174 Widening of Internal Port Roads  SLPA Funds 2011/01 2021/12 1,300 289.0 1,135.8 99.0 97.8 12

175 Terminal Management System Update SLPA Funds 2018/01 2021/12 1,200 650.0 962.6 100.0 100.0 12

176 Navigational Requirements SLPA Funds 2018/01 2021/12 1,230 326.5 797.6 98.0 96.0 12

177 Procurement of 03 STS Cranes SLPA Funds 2018/01 2020/12 5,214 255.9 5,045.1 100.0 100.0

178
Enhancing Deep Berth Capacity of Jaya Container 

Terminal (JCT)-V Project Civil Works Component
SLPA Funds 2020/11 2022/06 6,374 3,000.0 2,008.0 31.0 27.0
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State Ministry of Warehouse Facilities, Container Yards, Port Supply Facilities and Boats and Shipping Industry Development 

179 Rehabilitation of Kankasanthurai Harbour India 2018/01 2022/12 8,450 1,151.0 181.5 3.1 2.8 24

State Ministry of Provincial Councils and Local Government Affairs

180
Greater Colombo Water & Waste Water Management 

Project
ADB 2010/09 2021/12 14,657 1,400.0 14,011.5 92.5 90.6 54

181
Greater Colombo Water & Waste Water Management 

Improvement Investment Programme - Tranche 2
ADB 2014/09 2022/10 1,227 786.0 484.6 32.0 28.5 40

182
Greater Colombo Water & Waste Water Management 

Improvement Investment Programme - Tranche 3
ADB 2016/11 2022/10 26,953 2,000.0 4,592.4 25.5 17.0 22

183
Local Government Enhancement Sector Project - Pura 

Neguma (Additional Financing)
ADB 2017/04 2021/12 12,010 2,500.0 8,650.5 90.0 77.0 18

184 Construction of 868 Rural Bridges - Phase 2 UK 2014/12 2021/12 34,100 2,100.0 33,182.0 99.0 98.0 16

185 Construction of 720 bridges - Phase 3 Netherland 2014/12 2021/12 27,000 1,500.0 27,255.5 99.0 98.0 16

186 Primary Healthcare System Strengthening Project World Bank 2018/09 2023/09 23,843 3,000.0 4,860.0 34.0 31.0

187 General Education Modernization Programme World Bank 2018/04 2024/06 11,375 2,000.0 1,308.0 45.0 36.0

188
Rural Infrastructure Development Project in Emerging 

Region
JICA 2017/07 2023/12 20,622 2,350.0 3,290.1 39.0 27.5 24

189 Transport Connectivity and Asset Management World Bank 2019/05 2023/03 15,020 3,150.0 2,752.9 54.0 44.0

190 Local Development Support Project (LDSP) World Bank 2019/01 2022/12 14,915 4,100.0 613.8 32.0 28.0

191 Provision of Fire Fighting Equipments Austria 2020/01 2021/12 2,038 1,230.0 1,395.0 95.0 95.0 5

192 Solid Waste Management Project GoSL 2018/01 2020/12 4,506 700.0 1,673.4 100.0 99.5
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Ministry of Power

193
Transmission Infrastructure Capacity Enhancement- 

GPDEEIIP -T1
ADB, AFD 2016/03 2021/07 5,922 805.4 5,153.2 100.0 97.3 32

194
Renewable Energy Absorption Transmission 

Development Project
AFD 2015/01 2021/06 6,228 231.5 4,029.8 100.0 100.0 6

195

Green Power Development and Energy Efficiency 

Improvement Investment -Tranch 2- P1,2,3 & 8,9 and  

Electricity  Supply Improvement Investment Project- P7

ADB, AFD 2017/05 2023/12 26,542 10,708.3 16,125.0 79.7 63.5

196
33 kV Distribution Tower Lines and Gantries - 

GPDEEIIP -T2- P4 & P5
ADB, AFD 2017/01 2022/06 5,330 2,940.0 1,470.6 65.0 57.0 18

197 Habarana -Veyangoda 220 kV Transmission Line Project JICA 2017/05 2022/03 14,115 3,800.0 13,344.0 95.7 95.4 25

198
National Transmission & Distribution Network 

Development Project
JICA 2017/05 2022/09 37,284 24,365.0 9,462.2 83.5 45.6

199
Electricity Supply Reliability Improvement Project - 

P 4, 5 & 6
ADB 2016/12 2022/03 10,845 6,743.3 3,193.8 72.7 40.9

State Ministry of Solar, Wind and Hydro Power Generation Projects Development

200 Construction of Moragolla Hydro Power Plant ADB 2014/07 2023/11 18,809 4,195.0 5,205.6 37.0 29.0 47

201 Hydro Power Plant at Broadlands China 2013/08 2021/06 9,424 2,897.0 11,857.0 100.0 100.0

202 Mannar Wind Power Project ADB 2015/01 2021/11 24,162 4,160.9 20,840.6 100.0 100.0 5

Ministry of Public Security

203 Development of Police Academy - Katana GoSL 2015/01 2023/12 1,110 125.0 391.7 75.0 72.0 36

Ministry of  Technology

204 e - NIC Project GoSL 2012/01 2022/12 14,870 2,996.0 2,430.8 89.7 80.2 60

205 Lanka Government Network 2.0 (Phase 2) GoSL 2021/01 2022/12 3,140 1,600.0 0.0 55.0 41.0

206 Lanka Government Cloud 2.0 (Phase-2) GoSL 2017/03 2023/12 2,450 536.2 146.9 50.0 45.0 36
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State Ministry of  Digital Technology and Enterprise Development

207 Establishment of Bio Technology Innovation Park GoSL 2017/01 2022/12 5,700 110.0 406.5 32.0 23.0

208
Phase 1B construction of (SLINTEC) State-of-the-Art 

Nanotechnology Complex
GoSL 2018/09 2021/06 4,261 392.0 2,944.5 100.0 100.0 6

Ministry of Transport

209
Colombo Suburban Railway Development Project-

Transport Project Preparatory Facility
ADB 2017/01 2023/12 11,255 1,928.0 4,708.8 27.3 23.9

210
Colombo Suburban Railway Development Project-

Railway Efficiency Improvement Project
ADB 2019/06 2024/12 33,000 3,435.0 1,490.5 32.4 25.6

211
Railway Development Project Under USD 318 Mn 

Credit Line
India 2017/01 2023/12 58,512 8,482.0 11,471.4 44.8 41.0

212 Repaires of 300 Passenger Coaches (Phase-I & II) GoSL 2017/05 2023/12 3,732 400.0 2,341.7 70.3 69.1

213
Greater Colombo Urban Transport Development Project 

(3K Project)
JICA 2009/09 2022/12 4,980 200.0 4,370.4 92.1 88.4 91

214 Bus (Service) Modernization & Sahasara Project GoSL 2018/07 2023/07 26,860 159.0 182.9 24.5 4.7

215

Railway supply of Bridges, Turn Tables & Auxiliary 

Supplies & services for the maintenance & expansion of 

the Railway Network. 

Austria 2021/01 2024/12 1,450 320.0 0.0 0.0 0.0

216
Kurunegala Habarana New Railway Development Project 

via Dambulla (Consider only land Acquisitions)
GoSL 2016/09 2023/12 7,500 100.0 267.0 68.3 63.2

State Ministry of  Vehicle regulation, Bus Transport Services and Train Compartments and Motor Car Industry

217
Procurement  of 500 Buses for Sri Lanka Transport 

Board
India 2019/01 2022/06 3,692 895.0 0.0 34.0 24.0 18
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Ministry of Urban Development and Housing

218 Metro Colombo Urban Development Project World Bank 2012/07 2021/12 40,129 5,700.0 37,573.1 99.0 97.0 48

219 Development of Strategic Cities (Kandy - Galle) World Bank 2014/07 2021/12 19,380 1,700.0 14,728.2 90.8 90.7 24

220 Development of Strategies Cities - Anuradhapura AFD 2016/12 2023/09 10,125 1,240.0 461.8 22.7 20.9 21

221 Urban Regeneration Programme GoSL 2012/04 2023/07 58,169 4,000.0 52,635.9 98.0 96.5 43

222 Development of Strategies Cities -Jaffna World Bank 2016/10 2021/12 6,460 3,225.0 2,555.3 83.0 82.0

223 Anuradhapura Township Development Project GoSL 2016/01 2020/12 1,450 200.0 13.5 100.0 15.0 12

224 Support to Colombo Urban Regeneration Project AIIB 2019/07 2025/06 52,572 6,405.8 4,177.7 25.1 18.9

State Ministry of Urban Development, Waste Disposal and Community Cleanliness

225 Metro Colombo Solid Waste Management Project GoSL 2017/01 2021/12 24,093 2,100.0 17,122.5 92.0 85.5 12

226 Maritime City Development Project GoSL 2017/04 2025/10 1,821 100.0 118.4 57.0 45.5 22

227 Beira Lake Rehabilitation and Re-devolopment Project GoSL 2018/01 2021/12 2,920 150.0 1,855.5 84.0 75.0

228
Port City Land Infrastructure Development Development 

Project
GoSL 2016/01 2022/12 10,508 800.0 6,946.2 79.2 72.2 36

229 Reconstruction of Jaffna Town Hall GoSL 2019/07 2023/12 2,350 300.0 914.4 60.0 60.0

230 Improvement of Road Infrastructure -Tech City Devp. GoSL 2017/08 2021/11 1,275 400.0 806.7 74.1 41.5 16

231 Improving Bus Services to Public Transport GoSL 2017/01 2024/12 14,123 100.0 1,544.3 55.8 51.8

232 "Siyak Nagara" Programme GoSL 2021/01 2024/12 2,000 500.0 0.0 30.0 30.0

State Ministry of Coast Conservation and Low-Lying Lands Development

233
Weras Ganga Storm Water Drainage & Environment 

Improvement Project    
GoSL 2013/10 2020/12 11,050 1,300.0 9,349.5 100.0 99.7 12
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State Ministry of Rural Housing, Construction and Building, Material Industries

234
Housing  for Conflict Affected Families in N & E 

Provinces 
GoSL 2021/01 2025/12 29,702 5,000.0 525.9 14.0 7.0

235
Construction of New Technology Concrete Panel Houses 

for the Conflict Affected Families in N & E Provinces 
GoSL 2019/01 2021/12 1,280 400.0 77.0 25.0 13.0 11

236 Homes Not Houses Building Sustainable Future together                        EU 2016/06 2021/06 2,824 68.8 2,119.7 100.0 100.0 12

State Ministry of Estate Housing and Community Infrastructure

237 Indian Grant Assisted Housing Programme India 2016/01 2021/12 4,977 522.2 4,486.3 93.2 86.6 12

Ministry of Water Supply

238
Greater Colombo Water and Wastewater Management 

Improvement Investment Programme
ADB 2013/06 2022/10 28,477 3,005.0 27,221.2 89.8 81.8 64

239

Ambatale Water Supply Systems Improvement & Energy 

Saving  Project aspects in water production and 

transmission 

AFD 2016/06 2022/05 13,000 5,289.5 5,761.6 77.8 53.1 35

240 Anuradhapura North Water Supply Project -Phase 1 JICA 2013/03 2021/09 11,515 2,617.0 7,110.7 100.0 93.4 43

241 Jaffna Kilinochchi Water Supply & Sanitation Project ADB 2011/02 2023/12 35,881 10,179.7 13,692.2 63.0 54.7 76

242
Gampaha, Attanagalla & Minuwangoda Intergrated 

Water Supply Scheme
China 2017/02 2022/02 33,060 9,583.8 33,788.0 89.0 73.0 24

243 Anamaduwa Integrated Water Supply Project Spain 2017/02 2022/02 8,625 2,799.1 4,844.7 90.0 67.0 21

244 Greater Matale Water Supply Project France 2017/04 2022/02 31,453 6,716.0 29,894.6 90.5 90.0 27

245 Polgahawela, Pothuhera & Alawwa IWSP India 2017/03 2021/10 20,208 5,347.2 16,649.2 98.2 87.1 19

246
Aluthgama Mathugama Agalawatta Integrated Water 

Supply Project
India 2017/05 2021/10 32,278 5,259.0 27,982.2 95.1 87.8 17

247 Thambuttegama Water Supply Project China 2018/07 2022/08 16,166 4,844.0 12,334.6 83.0 69.5 14
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248 Matara Stage iv Water Supply Project Local Banks 2017/10 2021/10 18,208 6,710.0 8,404.0 99.9 84.0 12

249 Water Supply and Sanitation Improvement Project World Bank 2015/12 2022/03 27,450 7,950.0 22,225.6 94.0 89.2 15

250 Kandy City Wastewater Management Project JICA 2010/07 2021/12 22,588 2,600.0 17,377.6 96.3 90.5 43

251
Sanitation and Hygiene Initiative for Towns (SHIFT) 

Project in South West of Sri Lanka
AFD 2016/06 2022/06 17,665 970.0 868.7 18.3 8.8

252
Phase 2 Stage 1 of  Ratmalana/Moratuwa Wastewater 

Disposal Project                         
AFD 2016/07 2025/12 16,073 450.0 150.4 7.2 5.4

253 Kandy North Pathadumbara Integrated WSP China 2019/08 2022/08 51,324 14,164.0 22,822.8 55.0 56.0

254 China Sri Lanka Research Grant Project China 2016/11 2021/12 2,830 90.0 929.9 98.0 97.8 24

255
Replacing of Transmission & Distribution Mains from 

Orugodawatta to Kaduwela
Austria 2018/09 2022/03 10,793 3,430.0 7,541.1 81.7 77.9 18

256 Hemmathagama WSP Netherland 2018/12 2022/08 17,422 8,241.6 10,649.0 59.5 55.3 5

257 Kirama Katuwana WSP Austria 2019/01 2021/08 2,692 495.0 2,371.3 100.0 94.0 5

258 Anuradhapura North Water Supply Project - Phase II JICA 2018/05 2024/06 31,598 1,526.2 364.3 15.4 12.2

259 Kalu Ganga Water Supply Expantion  Project -1 JICA 2018/05 2024/12 55,338 460.0 345.9 3.6 2.8

260 Ruwanwella Water Supply Project Korea 2019/12 2022/12 6,291 2,990.8 393.1 36.0 14.0 9

261
Local Bank Funded  Projects - 22 Water Supply Project 

(3.5 Billion Project)
Local Banks 2014/07 2021/12 3,449 950.0 2,591.0 99.6 98.8 36

262
Gonapinuwala, Dikkumbura and Weligama Water 

Supply Project (Galle Cluster WSP)
Local Banks 2017/03 2021/09 1,755 1,154.8 667.2 100.0 96.6 30

263 Laggala New Town Water Supply Project Local Banks 2016/07 2021/10 4,496 2,414.5 2,587.4 95.9 62.9 39
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264 Towns East Water Supply Project (Package-2) Local Banks 2016/08 2021/12 4,823 2,407.0 2,681.0 95.7 82.7 40

265 Wilgamuwa WSP Local Banks 2016/08 2021/12 3,580 2,350.0 1,397.0 96.0 65.1 41

266 Greater Rathnapura Water Supply Project-Distribution Local Banks 2018/12 2021/12 1,530 1,077.0 556.0 88.0 65.7 18

267 Augmentation of Thissawewa WTP GoSL 2021/03 2023/07 1,117 428.0 97.5 14.0 13.1

268 Medirigiriya WTP- Phase 2 GoSL 2021/01 2023/01 1,802 765.0 394.6 40.0 38.8

269
Service level improvement  to Trincomalee City and 

Sorrounding areas 
GoSL 2021/02 2024/07 1,028 72.0 0.3 15.0 3.6

270
Matara Stage IV Distribution Improvement Project - 

Phase I
GoSL 2021/03 2023/12 13,951 3,109.0 48.5 4.0 3.3

271

Distribution improvements in Demodara WSS Extension 

to Damanwara , Sirimalagama area of Badulla wWSS 

and Ella  Ballaketuwa, Dowa Zone  after improving the 

Demodara Distribution system 

GoSL 2021/03 2023/11 1,420 410.0 10.8 6.0 5.6

272
Water Supply to Kurunegala, Kundasale - Kandy east 

area   
GoSL 2021/01 2024/12 22,000 15.0 0.0 1.0 0.9

273 Hapugasthalawa Water Supply Project GoSL 2021/01 2024/12 6,789 9.0 0.0 0.1 0.0

274 Greater Mathale WSP Stage II GoSL 2021/01 2024/12 18,739 1,103.0 4.2 4.0 3.6

275 Hasalaka WSP GoSL 2021/01 2023/03 7,892 10.0 0.0 4.0 3.8

276 Hatharaliyadda WSP GoSL 2021/01 2023/06 4,070 2.0 0.0 5.0 0.1

277
Nawalapitiya Pallegama Galabodaella Integrated Water 

Supply Project 
GoSL 2021/03 2023/06 3,943 3.0 0.0 3.0 2.7

278
Pupuressa Atabage Water Supply Project 

(Including Gampola Jayamalapura WSP)
GoSL 2021/03 2023/12 10,451 5.0 0.0 3.5 3.2

279 Naula Wahakotte Water Supply Project GoSL 2021/01 2022/12 3,881 2.0 0.6 4.5 4.1
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280 Kothmale Riverside Water Supply Project GoSL 2021/01 2023/03 3,412 3.0 0.0 3.0 2.9

281 Greater Galle Integrated WSP GoSL 2021/03 2023/08 15,807 1,517.0 55.9 4.0 3.5

282 Lunugamwera IWSP GoSL 2021/03 2024/08 11,490 195.0 0.0 3.0 3.0

283 Badalkumbura WSP GoSL 2021/03 2023/09 1,477 477.0 92.5 10.0 9.4

284 Hambegamuwa WSP GoSL 2021/03 2023/09 1,873 423.0 0.0 8.0 7.1

285 Ulhitiya WSP GoSL 2021/03 2023/12 1,617 100.0 0.0 5.0 4.5

286 Connections Enhancement Project GoSL 2021/01 2023/12 3,695 240.0 0.0 9.9 8.4

287
Capacity Improvement and Distribution Expansion 

Project of Kataragama WSS   
GoSL 2021/04 2023/12 1,338 352.0 0.0 23.0 4.2

288 Wellawaya Stage II- phase I GoSL 2021/05 2024/09 1,270 25.0 0.0 5.0 5.0

289 Improvements to Kandekatiya WSS GoSL 2021/05 2024/05 1,168 260.0 0.0 5.0 4.5

290
Water supply extension  to  Naddouththu and 

Sorrounding areas  from Muthu WTP 
GoSL 2021/05 2023/03 1,107 2.0 0.5 6.0 4.5

291

Implementation of balance part of distribution network in 

ongoing Gampaha Attanagalla and Minuwangoda 

Integrated Water Supply Scheme - Gampaha and 

Nittambuwa area  

GoSL 2021/06 2022/12 1,925 193.0 0.0 6.0 3.8

292
Implementation of infilling work in ongoing Katana 

Water Supply Project Area - Stage III 
GoSL 2021/05 2022/07 1,950 138.0 8.0 6.0 2.2

293
Infilling Work of Gampaha, Attanagalla and 

Minuwangoda Integrated Water Supply Scheme 
GoSL 2021/05 2022/08 2,293 190.0 46.8 6.0 5.0

294
Distribution Expansion in Deduru Oya Integrated Water 

Supply Project & Ambanpola, Galgamuwa Area 
GoSL 2021/04 2022/10 2,091 137.0 1.5 5.0 1.8

295
Distribution Expansion in Polgahawela - Pothuhera -

Alawwa Integrated Water Supply Project
GoSL 2021/04 2022/12 1,561 330.0 0.0 15.0 3.4

296
Infilling at Centralcamp, Gonagalla, Paragahakele & 

Uhana WSS 
GoSL 2021/04 2024/02 1,555 25.0 0.0 12.0 2.5
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297 Mirigama Water Supply Project - Stage I GoSL 2021/04 2024/04 19,379 308.0 12.3 3.5 3.2

298
Infilling work of KRB Project Stage II in Kelaniya 

Region 
GoSL 2021/06 2023/06 4,656 151.0 8.5 5.0 2.9

299
Anuradhapura South WSP -  Phase II  - Nuwarawewa 

zone 
GoSL 2021/06 2024/06 6,035 632.0 25.0 3.0 1.9

300 Gawarammana Bogahakumbura IWSP GoSL 2021/06 2024/06 4,100 200.0 0.0 5.0 4.5

301 Thaldena Meegahakiula WSP GoSL 2021/05 2023/11 2,294 661.0 0.5 5.0 4.3

302 Welimada Stage II GoSL 2021/05 2023/12 1,356 299.0 0.0 7.0 6.5

303 Loggaloya WSP GoSL 2021/06 2023/07 1,685 400.0 0.0 5.0 4.5

304 Bandarawela WSP phase I & II GoSL 2021/06 2024/07 15,685 101.0 8.3 3.0 2.4

305
Business Efficiency & Safe Sanitation Enhancement 

Project
GoSL 2021/06 2022/04 1,195 52.5 0.0 3.5 3.1

306

Upgrading Pelmadulla Water Treatment plant - Capacity 

5000m3/day and 21.5 km Transmission & Distribution 

pipe lines (DI/HDPE) 

GoSL 2021/08 2023/08 1,212 30.0 0.0 1.0 0.0

307 Divulapitiya Water Supply Project - Stage I GoSL 2021/07 2024/07 24,365 97.0 6.2 2.5 2.1

308 Nanu-Oya Water Supply Project GoSL 2021/08 2024/12 2,953 3.0 0.0 0.0 0.0

309 Bibila Medagama Phase ll GoSL 2021/07 2023/12 1,703 250.0 0.0 5.0 4.1

310 Ganga Ihala Korale Water Supply Project GoSL 2021/09 2023/12 6,669 3.0 0.0 3.0 2.9

311 Thanamalvila Sevanagala Integrated WSP GoSL 2021/08 2024/10 2,493 504.0 0.0 1.0 0.8

Ministry of Wildlife and Forest Conservation

312 Eco-system Conservation and Management Project World Bank 2017/01 2022/06 6,475 1,000.0 3,886.0 85.0 76.0 12
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State Ministry of Wildlife Protection, Adoption of Safety Measures including the Construction of Electric Fences, Trenches, Reforestration & Forest Resources Development

313 Development of Safari Park at Hambantota GoSL 2008/01 2020/12 4,000 131.0 2,839.4 100.0 78.7 36

314 Development of Dehiwala Zoological Garden GoSL 2010/10 2020/12 2,200 255.0 1,153.8 100.0 73.4 36

315 Development of Pinnawala Zoo GoSL 2008/06 2020/12 2,200 151.0 1,266.0 100.0 62.4 12

Ministry of Youth and Sports

316 Diyagama Mahinda Rajapakse National Sports Academy GoSL 2017/10 2021/02 10,955 850.0 671.7 80.0 20.0

317
Development of Sports Infrastructure Facilities- 

Construction of Provincial Sports Complexes
GoSL 2011/01 2023/12 9,080 295.0 6,090.9 93.0 92.0

318
Construction of Synthetic Track at Colombo -Torrington 

and Kurunagala - Maligapitiya Playgrounds
GoSL 2021/01 2022/04 1,300 800.0 0.0 12.0 6.0

State Ministry of Aviation and Export Zones Development

319
Bandaranaike International Airport Development Project 

Phase II Stage 02.    (Package A)         
JICA 2020/12 2023/12 105,570 4,223.0 17,482.0 2.0 1.5

320
Bandaranaike International Airport Development Project 

Phase II Stage 02.   (Package B)         
JICA 2017/04 2021/02 6,118 878.0 4,637.0 100.0 95.8 16

321
Bandaranaike International Airport Development Project 

Phase II Stage 02.  (Package C )         
JICA 2014/01 2024/12 3,982 800.0 2,368.0 61.0 58.5 72

322 Establishment of Bingiriya Industrial Zone GoSL 2018/01 2021/12 3,239 900.0 629.1 95.0 70.0 12
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